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The following report presents achievements and activities implemented by VISP from October 1 to December 
31, 2014. Section 1 presents an Executive Summary, including the program’s objective, an overview of context 
and some of the principle results achieved during Quarter 10. Section 2 describes political context and 
happenings relevant to VISP’s execution. Section 3, the Progress Report, describes inter-institutional 
coordination and key results achieved during this quarter by Intermediate and Sub-Intermediate Result. Section 
4 provides a detailed Financial Report from the quarter. Next, Section 5 presents challenges encountered 
during this period and actions taken and priorities for the next quarter, respectively. Finally, Section 7 provides 
a brief conclusion. The report also includes the following annexes: 1) rolling list, 2) advances in VISP’s M&E 
indicators, 3) agreements with additional resources signed this quarter, 4) end state advances, 5) a success 
story from a targeted VISP municipality and 6) relevant press releases regarding program activities. VISP 
reports products developed through the Development Clearinghouse (DEC) online system for greater 
accessibility and more up-to-date information.  
 

1. EXECUTIVE SUMMARY 
 

 
VISP OBJECTIVE 
The strategic objective of the Victims Institutional Strengthening Program (VISP) is to provide accompaniment 
and technical support for GoC policies, systems and institutions at the national, departmental and municipal 
levels, to strengthen capacities and build necessary competencies for the timely and effective execution and 
implementation of the Victims Law. 
 
CONTEXT 
The context section below highlights the key social and political factors that affected the implementation of the 
program at the end of 2014. Notably, the increased visibility of victims-related topics in the public agenda, 
given discussions on the victims point in Havana and the implementation of the Law at the local level, and as 
the result of this increased visibility, concentrated efforts by the Victims Unit and responsible institutions to 
implement and territorialize the Law. 
 
SELECT QUARTERLY PROGRESS 
During this period, substantive progress was made in each of VISP’s four intermediate results (IRs), including:  
 
Intermediate Result 1: Following renovations and improvements to the victims attention point in Cartagena 
and the victims attention office in Fundación, victims now have access to inter-institutional teams and services 
for assistance, attention and comprehensive reparation in dignified conditions.  
 
Intermediate Result 2: The self-care strategy developed for the Victims Unit was institutionalized through the 
Human Talent Office as part of psychosocial welfare of persons who attend to victims, and as part of the 
process to evaluate and select profiles for responsibilities in 2015. Additionally, the methodological proposal to 

Executing Organization: International Organization for Migration (IOM Mission in Colombia) 

Project Duration: July 2012 – April 2016 

Key Program Partner(s): Victims Assistance and Reparations Unit, National Historical Memory Center 
and Ministry of Health 

Reporting Period: October 1 – December 31, 2014  

Total confirmed funds: Total federal funds 
authorized: 

Total cash receipts: Total cash disbursements: 

65,452,500 USD 56,322,579 USD 25,870,000 USD 29,993,317 
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incorporate a differential approach for children and adolescents and victims of the armed conflict in the 
Registry to Locate and Characterize Persons with Disabilities (RLCPD) was completed.  
 
Intermediate Result 3: The Victims Unit issued Decree 2569 of 2014, which establishes the procedures to 
deliver emergency humanitarian attention and transitional aid for victims of forced displacement as well as 
criteria to evaluate overcoming vulnerability. This decree modifies politics for humanitarian attention to 
displaced populations in Colombia, and was technically assisted by VISP. The GoC expects to focus its attention 
households that, once they have overcome the lack of minimum subsistence, can be prioritized to receive 
reparation measures. Furthermore, 75 members Regional Historical Memory Groups (GRAM) presented their 
initiatives and experiences in the seminar International Historical Memory Initiatives, including professors and 
students from various universities throughout the country.  
 
Intermediate Result 4: 27 projects for communities of ethnic victims were designed with royalties and 2 were 
approved. A proposal was constructed for the organizational strengthening of indigenous communities and the 
elaboration of four prototypes was completed (design of life plans, design of ethnic-development plans, 
production of cacao and financing victims’ return plans). Furthermore, 19 learning circles directed at 194 
female victims of sexual violence were held in Pasto, Tumaco, Bogotá, Cartagena, Medellín, Apartadó, Santa 
Marta and Popayán. Through these circles, an applied methodology was developed to strengthen the 
participation and protection of female victims of sexual violence. This methodology will be transferred to the 
Victims Unit’s Gender Group. 
 

2. CONTEXT  
 
In the closing months of 2014, two social and political factors affected the implementation of the program. 
First, the visibility of victims in the public agenda given the discussions at the negotiating table in Havana and 
the presence of victims’ delegations increased the prominence of the advances and challenges of the Victims 
Law, particularly its implementation at the local level, repairing victims of displacement, including new 
victimizing acts and financing.  
 

Second, as a result of increased visibility, the Victims Unit concentrated its efforts on finding political and 
opinion-based support to respond to victims’ demands, issuing the decree to modify humanitarian assistance 
for victims of displacement as well as the Ministry of the Interior’s initiative to territorialize the Victims Law.1 

Paula Gaviria’s appearance in the media has increased by 332%, increasing from 25 mentions to 108 mentions 
in December, defending her management, presenting the results of an evaluation of Colombia's reparation 
model,2 and changes in humanitarian assistance and attention measures.3 
 

Given this situation, the program has responded to emerging requested by the Victims Unit that are expected 
to continue in the coming quarter related to the dissemination of evaluations on the reparation model and 
changes in humanitarian assistance to displaced persons. Additionally, the program is actively involved in 

                                                           
1 Minister of the Interior Juan Fernando Cristo stated that policies for victims cannot continue to be concentrated in Bogotá and called for regional 
leaders to directly assume policies to repair victims of the armed conflict. Entities agreed to begin a gradual but irreversible process to decentralize 
victims' policies. 
2 Based on research by Harvard University (see Institutional advances), Santos stated that Colombia leads victims’ reparation worldwide, aiming to repair 
over six million registered victims, corresponding to nearly 14% of the country´s total population. To date and still with an internal armed conflict, 
Colombia has repaired 426,000 victims, stated Santos. Portion one of an in-process study conducted by a Harvard University research team on the 
Victims Law and the Victims Unit highlights the historic nature and scale of the Law and reparation processes in Colombia, while also underscoring the 
challenges implied by the number of victims and scope of intended reparation policies. 
3 On December 12, Decree 2569 of 2014 was signed establishing criteria and procedures to deliver humanitarian and transitional aid to victims of forced 
displacement. The decree also lays out a new approach for the Victims Unit to attend to the nearly 6 million victims of forced displacement in the 
country, stressing the importance of long-term steps to help victims overcome conditions of vulnerability and marginality through return and relocation. 
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processes to restructure the National Historical Memory Center (CNMH) and its Central – Local Strategy, which 
will permit the institution to broaden its role at the local level. VISP is also actively supporting accompaniment 
and technical assistance for the Ministry of Health (MOH) to transfer resources to the departmental level and 
implement PAPSIVI. Finally, also of note has been the challenge of building articulated efforts between the 
Ministry of the Interior and the Victims Unit to regionalize the Victims Law, which was achieved through an 
anticipated pilot with capital cities planned for the first semester of 2015 that will be developed jointly by the 
two institutions with support from VISP.4 
 
Finally, expectations have been generated among government partners and international cooperation agencies 
on immediate actions to implement agreements on the victims point that arise at the negotiating table in 
Havana. Particularly for greater clarity regarding financing,5 notwithstanding the announcements from the 
Ministry of the Interior that the budget for victims in 2015 will be nearly USD four billion, representing a 12% 
increase compared to the 2014 budget, the number of registered victims continues to rise and 500,000 are 
expected to be included during the first semester of this year.6 This demands greater resources from 
cooperation, as well as pressure on the GoC for greater focalization at the central and municipal levels to 
overcome the vulnerability of victims who are already registered and repair those who will be included. 
 

3. PROGRESS REPORT 
 
The progress report section briefly outlines inter-programmatic coordination (between VISP and other USAID 
programs) before detailing specific progress by VISP’s intermediate results. 
 
INTER-PROGRAMMATIC COORDINATION  
 
International Relief & Development (IRD): Following its municipal extension to Caquetá (Cartagena del Chairá 
and Florencia), as part of its regional projects, during the months of February and April the program forsees the 
identification of good practices and lessons learned in the participation process of roundtables during 2013-
2015, as well as the construction of a strategy for the process to call to order, enroll and elect Effective Victims 
Participation Roundtables for the April 2015 and April 2017 processes. 
 
MSI – EVAL CNMH Restructuring: Once MSI’s assessment of the CNMH on organizational redesign was 
completed, the process began on staff workloads, designing functional models, structure proposal and 
technical assistance and CNMH companionship to present and justify the restructuring, which should be 
completed in April. Additionally, as a result of the second part of Harvard’s study on inter-institutional 
coordination, the program will advance a series of encounters with ministries and mayor’s offices to collect 
feedback on the results and socialize them during a national forum in May. 
 
Arcangeles: After the program’s participation in an institutional strengthening workshop of the Sport Power 2 
program, it was agreed to develop a project to connect sports as a rehabilitation measure with the 
development of an application to foster sports for community rehabilitation and the registry of victims with 

                                                           
4 During January and February 2015, the Ministry of the Interior and the Victims Unit will hold large-scale encounters in the capital cities of each of 
Colombia’s departments to increase coordination between central and local governments that facilitate available services for victims. With this objective, 
seven encounters with mayors were held to define local plans and pledge national and local offer. USAID, through the Victims Institutional Strengthening 
Program, will directly support the Central-South encounter. 
5 A multi-donor fund for the post-conflict in Colombia was recently created by the World Bank. The German Credit Bank for Reconstruction and 
Development announced that it will support the peace process and “concrete reforms to apply the Colombian peace agenda” with a USD 100 million 
loan. The bank voiced that eliminating conflict is “an important contribution to [Colombia’s] economic and political stabilization.” (Official Press Release – 
World Bank). 
6 This due to decisions by the Constitutional Court, the inclusion of victims of BACRIM, the inclusion of children born after acts of victimized households 
took place and the division of these households.  
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disabilities. Additionally, the application and the registry will be integrated in the rehabilitation committee for 
their connection to the Ministry of Health and the Victims Unit in PAPSIVI’s physical rehabilitation measures. 
 
 

Intermediate Result 1: Improved GoC strategic management for the 
Victims Law  
 
Sub-Intermediate Result 1.1: GoC information systems for victims’ registration and information management 
operationalized 
 

VIVANTO 
  
During this quarter, the Victims Unit (UARIV) began to use VIVANTO’s module “Consulting the Certification 
Card,” in order to meet the certification needs of persons in the Victims Single Registry (RUV) and improve the 
information that the National Information Network (RNI) manages victims’ assistance, attention and 
comprehensive reparation.  Of the 1,245 entities that are currently part of the system in VISP targeted regions, 
8% use VIVANTO as their only consultation method, and of the 3,405 registered users in the system, 17% keep 
their profile updated, regularly carrying out consultations. Table 1 (below) shows the departmental breakdown 
of registered and active users.  

 
Table 1: Number of registered and active VIVANTO users in VISP targeted departments 

 
 

 
Antioquia Bogotá Bolívar Caquetá Cauca Chocó Córdoba 

La 
Guajira 

Magdalena Nariño Sucre 

REGISTERED USERS 761 1,935 63 80 77 35 129 22 84 165 54 

ACTIVE USERS 92 316 17 20 12 11 30 7 19 26 24 

 
During this quarter, VISP supported the technological transfer process of VIVANTO, which was initially 
administrated by an operator, to the RNI’s technical teams and the Victims Unit’s Technology Advisory Office 
for its direct management by the Victims Unit. Additionally, support was provided to internal users to design 
VIVANTO’s inter-operability phase with other entities and systems. 
 
New RUV System:  
During this quarter, IOM supported the technological transfer process of the New RUV system to technical 
teams from the Victims Unit’s Validation and Registration Sub-Directorate and the Technology Advisory Office. 
Additionally, the technical documentation of the system, as well as the software code source and the 
databases that make it up, were revised, updated and submitted. Also during this quarter, 13 training sessions 
were held with approximately 260 individuals on the functional operation of the system, its technical structure 
and infrastructure. The participation of the development supplier was completed. Support was provided to 
formulate the second phase of the project for coming months, as part of which the RUV registration system will 
be implemented. 
 
Support to Medellín´s Mayor’s Office:  
The two modules developed for Phase I were completed and presented to Medellín’s Mayor’s Office. The 
homes and persons module was accepted and released to users. The attentions module was presented, but 
requires changes to be accepted; these changes will be developed during the next quarter. Additionally, Phase 
II of the project “Implementation of the Information System for Victims’ Attention (INTEGRAA) for Medellín” 
was formulated. This phase will include: (1) the migration of data and processes from the current system 
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(SIGMA) to the new information system (INTEGRAA), (2) the development of a toolbox to support the training 
of final users on the attention process using INTEGRAA as an information support tool, (3) three training 
sessions on the information systems with users from the Mayor’s Office, and (4) hosting the information 
system with the necessary infrastructure, so that it is accessible online.  
 
Service Desk Agreement:  
The Service Desk Agreement has three components. In the first component, the Victimization Risk Index (IRV), 
IR 1 carried out 22 socialization sessions to present the tool and share results from 2013 and 2014.   
 
The second component, Service Desk, is a system that implements an integrated management system, 
connecting a unique database to a group of modules, and permitting the administration of all of the RNI’s 
operational processes.  Moreover, all internal and external information consultations on the attention and 
reparation process will be automatized by the system and resolved in the order that they arrive and within 
established legal time limits. During this quarter, the system’s four modules were analyzed, designed, 
documented, developed and tested by users: (1) Cases Process: to manage information requests and/or 
requirements that the RNI receives daily. (2) Projects Process: to manage and monitor each of the projects led 
by the RNI, including POSI, IRV and characterization, among others. (3) Meetings Process: to control 
agreements and their compliance, according to different RNI meetings. (4) Campaigns Process: to manage and 
monitor the results of different dissemination campaigns that the RNI carries out.  
 
The third component regards the RNI’s Characterization Strategy, which provides guidelines, standards and 
information for regions to assess and identify victim populations from an enjoyment of rights point of view. 
This strategy is an indispensable product for regional entities, as it permits them to collect information on the 
situation of victims in their territories and respond accordingly with development plans and regional action 
plans. During this quarter, IR 1 supported the RNI to design and materialize some of the tools, including the 
information system to generate statistical reports, a baseline and crosses with different administrative sources. 
Initial data are available at the departmental level for Antioquia and Cundinamarca. This system is accessible 
through a webpage as well as on mobile devices, and by consulting it users can access different variables of the 
characterization of a municipality or department’s victim population.  
  
Development of the Victims Unit’s Website:  
With the development of the required software, the Victims Unit’s website hosts the National Victims 
Assistance and Reparation System (SNARIV) portal. The technological transfer of the software will soon be 
completed, and it will be put into production to directly the contents from the Victims Unit. 
 
Improving Information Management by Bogotá’s High Council for Victims:  
The High Council for Victims received the statistical quality plan to improve the processes and procedures of 
entities from the District System for Attention and Comprehensive Reparation for Victims. The plan discusses 
theoretical framework, principle discoveries and common points, and will be a product for the High Council to 
receive the necessary information from local entities to advance district public policies, present required 
reports, make decisions and guide entities on actions to repair and attend to victims. 
  
Sub-Intermediate Result 1.2: GoC capacity for inter-institutional planning and coordination improved 
 
SELECTED PARTNERS STRENGTHENED IN INTERNAL STRATEGY AND MANAGEMENT PROCEDURES AND 
PRACTICE 
 
INSTITUTIONAL STRENGTHENING OF THE VICTIMS UNIT 
 



 
VICTIMS INSTITUTIONAL STRENGTHENING PROGRAM              Page 9 

 

Automating Support Processes:  
The following activities were carried out to complete the implementation of the information system 
SISGESTION with the contracting module and make SISGESTION operational: implementation assessment, 
analysis of requirements, definition of information requirements for migration, development, testing, data 
parameterization, manuals, production. 
 
Technical Assistance to Implement the Quality Management System:  
Technical accompaniment was provided and presentations were created to defend the restructuring project 
before the Social Prosperity Administrative Department, the Public Function Administrative Department, the 
Ministry of Finance and Public Credit and the High Council for Good Governance and Effective Administration. 
As part of the process to implement the Quality Management System, 21 revisions were implemented, 2 
mission processes that previously did not comply with quality standards were adjusted, monitoring culture 
analyses and improvements were implemented, and improvement proposal with regional structural 
reorganization was validated and adjusted.  
 
Strengthening the Social and Humanitarian Management System:  
During this period, Resolution 620 of 2014 was released and published. This resolution moves the Citizen 
Service Management Group to the Legal Advisory Office and creates the Institutional Response Strengthening 
Group under the General Directorate. Moreover, technical tables were held to adjust the standard formats and 
models (legal minutes) to guarantee coherent responses to the right to petition and legal requirements. 
Additionally, the model to respond to dependencies was presented, including sessions with the Legal Advisory 
Office, Reparation, Registry and the Technology Office. A study and key points were also drafted on Sentence 
C-367 of 2014 that determined that incidents should be resolved within 10 days. Furthermore, an encounter 
was held with judges and magistrates in Antioquia on the relationship between the aforementioned sentience 
of constitutionality and the application of Decree 1377 of 2014, which regulates financial reparations for forced 
displacement. Moreover, the standard formats and minutes that the Victims Unit should respond to in matters 
of right to petition and response to legal requirements were adjusted. Finally, a pilot exercise was developed 
that resulted in: (1) the socialization of a judicial response model to generate agreements among competent 
actors for good results and acknowledgement of difficulties; (2) the adjustment of the Model for Attention, 
Assistance and Comprehensive Reparation of Victims (MAARIV) application to access institutional information 
and respond to judicial requirements; (3) the creation of a team to advance management and analyses of 
information close to judicial operators (reception, classification and analysis of legal requirements); and (4) 
training of personnel on the operational route, the MAARIV application and adjustments to institutional 
responses, as well as institutional offer for attention and assistance and synthesizing responses. 
 
Administration of Databases on the Notification Process:  
The operation of the notification process was standardized through the application of different technical 
solutions that aim to reduce the time taken to consult and consolidate information. This standardization 
resulted in technical independence to solve internal contingencies. 81,934 administrative acts were produced 
recognizing the humanitarian aid payment during its different phases, and 22 appeals against resolutions 
issued were received and completely resolved.  
 
Knowledge Fair Management:  
During this quarter, monitoring of the results and 
service agreements that were reached in the Knowledge 
Fair held with the Victims Unit on June 27, 2014 
continued. To the right, Graph 1 shows the status of all 
VISP service agreements. To date, 7 agreements and 
their related activities have been completed, 6 

Graph 1: Status of VISP Service Agreements  
 



 
VICTIMS INSTITUTIONAL STRENGTHENING PROGRAM              Page 10 

 

agreements are in their implementation stage, and 11 agreements are still in their negotiation phase. So far, 
only one agreement has been canceled due to financial reasons, while 3 agreements were transferred to 
programs outside VISP.  To date, it is clear that the fair provided a solid opportunity to reinforce ongoing 
discussions between IOM and the Victims Unit by offering the relevant partners an opportunity to meet and 
formalize their existing plans in service agreements. 
 
Strengthening the capacity of the Victims Unit’s team to report, monitor and follow-up on compliance with 
Constitutional Court sentences:  
The Victims Unit’s Inter-Institutional Management Directorate now has a series of monitoring and evaluation 
tools and recommendations to present reports to the Constitutional Court. To accomplish this, guidelines were 
formulated to develop and evaluate the Victims Unit’s liaisons’ and public servants from SNARIV’s socialization 
sessions, focusing on: emphasizing the resolution of identified problems, articulation of improvement actions 
and trainings, developing a socialization process, periodicity of exchange process, “pre” and “post” evaluation 
of needs responded to by socialization, problem-based learning, and use of information and communications 
technology. Following the establishment of the guidelines, a comprehensive evaluation document was drafted 
to improve the process by which the Victims Unit constructs the reports that it presents to the Court. 
 
INSTITUTIONAL STRENGTHENING OF THE CNMH 
 
Methodology to Evaluate the Results and Impacts of the CNMH: 
 Between October and December, phases 5 and 6 (see Graph 2 below) in the methodology to evaluate the 
CNMH’s results were advanced, finalizing the support process. A pilot was developed with different CNMH 
directorates and groups, which constructed matrices on areas of effectiveness and monitoring indicators. 
Moreover, the methodology was presented and transferred to the CNMH’s Strategic Committee.  
 

Graph 2: Stages to construct the result evaluation methodology  

 
 
 
Concluding this process, 18 matrices were constructed for each of the CNMH’s directorates and groups, 
including indicator factsheets and the format to complete and monitor the indicators by effectiveness and 
strategic objective as defined in the CNMH’s 2014-2018 strategic plan. Additionally, three instruments were 
completed to measure (1) gender approaches in research projects; (2) approaches for persons with disabilities 
and elders in research projects; (3) a gender approach in the construction of the national human rights archive.  
 

Areas of 
effectiveness 

•Definition of areas of effectiveness: 
Advances and content (Stage 1) 

Measurement 
methods and 

objectives 

•Construction of indicators for each area (Stage 2) 

•Technical project sheets for indicators (Stage 3)  

Measurement 
instrument 

•Elaboration of administrative formats, 
forms, and qualitative evaluation strategies 
(Stage 4) 

Test pilot 
•Pilot application carried out 

with actions completed by the 
CNMH to date (Stage 5)  

Socialization  
•Presentation of the 

methodology and transfer of 
the tool to CNMH personnel 
(Stage 6)  
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Strengthening the CNMH’s Territorial Entities and Central – Local Strategies:  
The process to develop the CNMH’s Central – Local strategy began with Bolívar, Chocó and Antioquia. Working 
groups carried out approach meetings in these departments were based on an analysis developed with each 
regional entity and Local Action Plan (PAT) as well as the technical assistance stages laid out by the CNMH’s 
methodology, seen in Table 2 below.  
 
 

Table 2:  Stages for technical assistance to regional entities  
 

Phases Phase 1 Phase 2 Phase 3 Phase 4 Phase 5 Phase 6 Phase 7 Phase 8 

Current State No information on historical memory  

There is 
information on 

historical 
memory but 
the PAT does 
not include a 

historical 
memory action  

PAT has one 
historical 
memory 

action but it 
has not been 
executed nor 
formulated as 

a project 

PAT has one 
historical 
memory 

action and 
project 

formulated 

The PAT includes a historical memory action that has been 
formulated as a project 

Required 
intervention 

Approach and 
assessment  

Information 
awareness 

Training 

Support for 
the 

formulation of 
a historical 

memory 
action as a 

project 

Revision and 
adjustment of 

the project 

Socialization 
with the 

community 
and victims 

Financial 
support 
and/or 

strategic 
allies 

required 

Monitoring 
and 

evaluation of 
project 

Diffusion of 
results 

Associated 
document 

Regional authorities booklet 
Historical memory project 

formulation factsheet 
Participation 

strategy 
Historical memory project formulation 

factsheet 

 
Additionally, the projection of articulation tools between the Victims Unit’s Central – Local Strategy and the 
CNMH’s own strategy was developed. With this proposal, a work plan was constructed in the municipalities 
targeted by the Victims Unit to provide joint support to strengthen PATs.  
 
The CNMH’s Central – Local strategy has three action areas: (1) technical assistance to regional authorities – 
historical memory actions; (2) technical assistance to victims’ organizations – historical memory initiatives; (3) 
political positioning – Satisfaction Measures Sub-Committee.  
 
KEY MECHANISMS FOR INTER-INSTITUTIONAL AND MULTI-LEVEL COORDINATION CLARIFIED NATIONALLY 
AND OPERATIONALIZED IN TARGET MUNICIPALITIES 
 
Strengthening the Victims Unit’s Central – Local Strategies 
 
PATs:  
During this quarter, technical assistance and accompaniment on planning was provided through the Central – 
Local Coordination Sub-Directorate to adjust the PATs in Carmen de Bolívar, Tierralta, Fundación, Tumaco and 
San Onofre. As a result, these municipalities now have: an updated profile of the municipality’s population, 
goals, actions and resources set, the consolidation of the annual PAT and a control board created. This 
information gives regional entities improved monitoring tools to implement the Victims Law in their regions. 
 
IGED:  
The Central – Local Coordination Sub-Directorate began to revise the documents to validate certification 
criteria. The process was developed by collecting the documents in the following manner: those located in the 
Sub-Directorate, the information that regional entities attached to the Victims Law Reporting, Monitoring and 
Coordination System (RUSICST) reports from 2013 and finally, the new documentation released by regional 
entities during the request process and the information collected as part of the certification process. This 
information is available for all VISP targeted municipalities. The information was then reviewed based on the 
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acts of the Transitional Justice Committees (CJT), to revise three criteria: (1) Approval/Updating of PAT; (2) 
Number of ordinary sessions, evaluator sessions, or sessions meeting both criteria; (3) Accompaniment to 
return and relocation processes (only for municipalities targeted by the Victims Unit in 2013). 
 
Moreover, five technical documents to measure regional entities’ contributions to the enjoyment of rights 
were presented, in order to meet the information presented in the regional entities’ 2013 preliminary results 
and certification document. The five documents presented detailed information on criteria measuring entities’ 
contributions in 2013. 
 
Co-Financing Mechanism:  
During this period, the monitoring formats were adjusted with the Central – Local Sub-Directorate and the RNI 
according to the RNI’s parameters to provide periodic information on attention processes received by the co-
financing mechanism’s projects. 
 
Regionalization Process: 
The regionalization procedure (methodology and certification) was reviewed for its inclusion and use in the 
monitoring system of the Victims Unit’s Technical Coordination of SNARIV Sub-Directorate, which is currently 
being designed. Additionally, a document called “Investment Projects 2015: Designed and programmed by 
national entities to be carried out during 2015” was completed and submitted. This document consolidates 
information on investment projects that are planned by regional entities for the current calendar year. These 
projects are classified according to criteria used in the National Planning Department (DNP) and Ministry of 
Finance’s standardized and organized database.   
 
Regional Victims Attention Centers: 
Following the completion of renovation processes and the provision of necessary equipment, including work 
stations, waiting areas, lighting and ventilation, among others, victims in Cartagena and Fundación now have 
access available institutional offer for attention and reparation in dignified conditions. In Cartagena, the 
Victims Attention Point was officially inaugurated on October 16 with the presence of the Victims Unit, VISP 
and USAID. At the renovated and equipped Attention Point, the offer of nearly 45 SNARIV institutions is 
present. Additionally, on December 12, VISP presented Fundación’s completed Victims Attention Office to the 
Mayor’s Office. The space includes a comfortable waiting room for victims and two work stations for a public 
servant from the Victims Unit and a victims’ liaison from the Mayor’s Office to meet with victims and efficiently 
provide dignified services.  
 
EFFECTIVE PARTICIPATION FACILITATED BY THE GOC 
 
During this quarter, six work sessions were held with municipal Victims Participation Roundtables with the 
support of the Victims Unit’s Participation Sub-Directorate. These sessions aimed to increase the roundtables’ 
impact on policies for victims at the municipal level, as well as monitoring and control functions. Of the 23 
municipal victims participation roundtables that benefitted from these sessions, 15 (65%) are located in VISP 
targeted regions. The victims’ representatives were strengthened on the Victims’ Rights Route and SNARIV, and 
the sessions also aimed to increase roundtables’ impact on PATs during the next budgetary period. The 15 VISP 
municipalities that benefitted from these sessions are: Dibulla, Riohacha, San Juan del Cesar, Sincelejo, San 
Onofre, Florencia, La Montañita, Cartagena del Chairá, Pasto, Samaniego, Tumaco, Riosucio, Bojayá, Cartagena 
and Carmen de Bolívar.  
 
Bogotá’s High Council for Victims’ Rights, Peace and Reconciliation (ACDVPR):  
Communications materials, including audio and video spots, a radio program, four documentary clips on 
victims’ stories, and newspapers were developed on the work carried out by the ACDVPR. Communications 
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collectives from Bogotá were hired, in order to encourage the participation of citizens, social organizations, and 
victims in the creation and dissemination of information on the attention and reparation process, their rights, 
how to access rights, and how to guarantee and promote the effective participation of victims in Bogotá. 
Additionally, seven workshops were held with 171 participants to socialize the Effective Participation Protocol 
for victims in Bogotá, and a final version of the document “Effective Participation Protocol for victims of the 
armed conflict in Bogotá” was submitted to be formally adopted.   
 
Sub-Intermediate Result 1.3: Victims Law implementation effectively communicated by the GoC 
 
During this quarter, the Victims Unit’s website in English was officially launched. It is available at:  
http://www.unidadvictimas.gov.co/index.php/en/home-english. With this new platform, which is a similar 
format to the Spanish version but not an exact mirror, the Victims Unit produces constant and up-to-date 
information on implementation of the Victims Law for international press, foreign actors and English-speaking 
audiences. The launch of this website has already increased the Victims Unit’s interaction with communicators 
in other countries. Journalists from Denmark, Spain and Mexico have been in contact with the Victims Unit’s 
Communications Office to request information on the reparation process.  Detailed information is also being 
published online about the rights of victims living abroad, increasing their awareness of and access to the Law.  
 
Regarding the Victim’s Unit’s process media monitoring process, two favorable circumstances presented 
themselves during this quarter. First, the Victims Unit’s support increased the favorability of reparation. The 
entity’s recent actions, particularly its contributions per victims living abroad and the provision of military 
service passbooks to all victims, among others, have positively influenced the general panorama. Second, all of 
the declarations made by President Juan Manuel Santos on victims’ participation in negotiations in Havana 
have been positive (these declarations represent 16% of all of his declarations). This created an opportune 
space to communicate topics of interest to the Victims Unit. 
 
Furthermore, with Blu Radio’s program Generación Blu, VISP and the Victims Unit developed a short-term radio 
series “Let’s talk about victims” (“Hablemos de víctimas”). The 18 episode series covered numerous topics, 
including reconciliation between victims and perpetrators, the role of journalism in the construction of peace, 
the role of victims in the conflict, and others.  
 
Additionally, the project “The flavors taken by war” produced five video clips in which recognized Swiss chef 
Simon Buhler, with a production team, prepared five recipes with victims from municipalities in six 
departments, including three targeted by VISP (Tumaco, Necoclí, Carmen de Bolívar). The project was 
presented as part of Popayán’s Gastronomic Congress with five women who recovered native ingredients from 
their regions. Given the conflict’s serious impact on their regions, these women had been unable to continue 
preparing their regional dishes. Also as part of the project, a “Soup for peace” (“Sancocho por la Paz”) was 
prepared with a recipe developed by Chef Buhler and the five women. The preparation of this dish was a 
symbolic act for both the victims and public servants, who sat together around the same table, highlighting the 
many different ways that victims can contribute to the construction of peace in Colombia.  
 
Sub-Intermediate Result 1.4: Victims Law implementation effectively monitored and evaluated by the GoC 
 
Technical assistance for the Ministry of the Interior to contribute to the implementation and sustainability of 
the RUSICST Information System:   
During this quarter the improvement plan began with Mayor’s and Governor’s offices at the national level to 
provide feedback on inconsistencies in the implementation of public policies for victims and recommendations 
for solutions. The methodology, presentation and documents were adjusted for departmental sessions to 
construct the improvement plan and guidelines to develop RUSICST’s topical reports.  

http://www.unidadvictimas.gov.co/index.php/en/home-english
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To improve the RUSICST system, the appearance of the cells (in which information is compiled in 25 records per 
page) was improved. Additionally, a page scroller was added and options to filter by name and/or categories 
were included. The cells permit users to sort any of the columns by ascending or descending order. 
Improvements were also carried out to the (1) user menu, (2) system menu and (3) report menu. Regarding the 
user menu, the system allows the administration of users through options presented by the cells in each of the 
columns. Moreover, via the “administrator” profile, the system allows permissions for different types of users 
to see reports to be enabled or disabled and allows the management of menu access options in the system. 
Second, regarding the system menu, the parameters of the system allow administration, exception control, and 
control of the sessions that should be maintained or removed, and permits the start-up page to be 
personalized with content and images. Third, the report menu generates different system reports including on 
users, activity records and surveys and can be exported to Excel, PDF and comma separated values (CSV). 
 
Strengthening the Institutional Mandates of the Ombudsperson’s Office’s Victims’ Delegate to implement 
the Victims Law:  
The protocol to report psychological-judicial pairs in the regions was elaborated. This report identifies topics of 
interest and questions on development of the Victims Law. Collaborative efforts with the Victims Law’s 
Monitoring and Follow-up Commission (CSML) were restarted, and the Ombudsperson’s Office participated in 
the Commission’s 10th Session. In this session, points such as lessons learned and aspects to improve for the 
methodology to monitor the Victims Law were discussed, as well as decisions made by the Land Restitution’s 
Specialized Jurisdiction and the definition of a monitoring methodology for the 2014-2015 exercise. 
Additionally, the CSML presented the First National Victims Survey, to be converted into a product to monitor 
various aspects related to the development of the Law. Also, the First SNARIV Report and the First Report to 
the Constitutional Court were presented. 
 
 

3.1. Intermediate Result 2: Improved GoC Rehabilitation Services for the 
Wellbeing of Citizens 

 
CHILDREN AND ADOLESCENTS 
 
During this quarter, as part of VISP’s emphasis on children and adolescent victims of the armed conflict, IR 2 
elaborated a methodology to incorporate diversity mainstreaming for children and adolescents and victims of 
the armed conflict in the Registry to Locate and Profile Individuals with Disabilities, as part of efforts to 
strengthen the process to register and report victims with disabilities.  
 
Moreover, five cases of children and adolescent victims of the armed conflict have been selected and 
contacted in order to monitor their rehabilitation processes and guarantee rehabilitation as a reparation 
measure. Following up on these cases will contribute to the construction of a differential chapter in national 
standards to implement rehabilitation measures.  
 
Additionally, the inclusion of the psychosocial approach and reparation in the Colombian Family Welfare 
Institute (ICBF)’s UNAFAS strategy was agreed upon. This strategy aims to strengthen families in situations of 
vulnerability (emphasizing victims) with children with disabilities.  
 
Sub-Intermediate Result 2.1: GOC psychosocial and community rehabilitation services improved 
 
TRAINING PUBLIC OFFICIALS: EDUCATIONAL DESIGNS AND INFORMATION DIFFUSION 
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Between October and December 2014, the first version of methodological guidelines that guide the 
psychosocial interventions carried out by PAPSIVI’s interdisciplinary teams was being revised and validated by 
the MOH. These guidelines, as well as the instrument to recognize the psychosocial welfare of victims, are 
being aligned in order to guarantee continuity and attention from the first encounter with victims onwards. 
These two products have received international advice to broaden their technical perspectives and guarantee 
their articulation and quality.  
 
Furthermore, the methodology to build PAPSIVI’s communication strategy was completed. This strategy aims 
to disseminate and broaden the understanding and appropriation of rights and responsibilities of victims and 
GoC institutions as part of PAPSIVI. The strategy will be available in all of VISP’s targeted municipalities.  
 
TRAINING PUBLIC OFFICIALS: DEVELOPING SKILLS TO ASSIST VICTIMS 
 
During this quarter, the guide “Elements to incorporate a psychosocial approach in victims’ attention, 
assistance and reparation” was delivered and socialized with 11 of the Victims Unit’s Regional Offices. As part 
of this process, 406 public servants from eleven VISP targeted municipalities (Apartadó, Popayán, Bogotá, 
Pasto, Cartagena, Santa Marta, Quibdó, Medellín, Montería, Sincelejo and Florencia) were trained on the guide 
and its uses, strengthening their ability to provide attention services to victims of the armed conflict.  
 
Through reflective exercises and roleplaying activities participants internalized, dominated and learned how to 
incorporate the psychosocial approach as a cross-cutting concept in all attention actions, plans and programs. 
By increasing public servants’ awareness of available tools and approaches, the delivery of the guide has 
developed a different and stronger relationship between the institution and the victim population based on 
trust, understanding, and dignity. 
 
Furthermore, 78 public servants graduated from the diploma program on psychosocial attention at the 
Universidad San Buenaventura in Medellín. These public servants hail from SNARIV entities in Medellín, 
including the Victims Unit, the Municipal Victims Unit, the Peace and Reconciliation Program, the ICBF, the 
Attorney General’s Office’s Antioquia Section, and the Antioquia Governor’s Office’s Human Rights Directorate. 
VISP and international experts participated in the diploma program, including Elizabeth Lira (Universidad 
Católica in Chile), Carlos Marín Beristaín (doctor and medic in social psychology, Universidad del País Vasco in 
Spain) and Olga Alexandra Rebolledo (Manager of the Rehabilitation Team). Moreover, the training process 
with 108 leaders on tools for psychosocial accompaniment, also in Medellín, continued during this period. This 
diploma program is the first step to creating an advanced educational program (M.A.), which will connect the 
IOM’s international experience with the Universidad San Buenaventura in Medellín.  
 
Additionally, 133 victims of forced disappearance were trained on Do No Harm, the urgent search mechanism, 
the national search plan and impacts of psychosocial attention. Participating victims hailed from five 
municipalities targeted by the Program (Popayán, Montería, Bogotá, Cartagena and Medellín). Moreover, 
workshops were carried out with 104 public servants from the Attorney General’s Office (CTI, Exhumation 
Directorate, among others) and the Victims Unit on a psychosocial approach, Do No Harm and self-care 
strategies. These public servants hailed from six municipalities prioritized by VISP (Pasto, Quibdó, Popayán, 
Montería, Medellín and Bogotá). 
 
TRAINING PUBLIC OFFICIALS: STAFF CARE AND SELF-CARE CAPACITY BUILDING   
 
IR 2’s training actions also included the dissemination of staff care and self-care skills among public servants. 
During this period, the general balance of actions advanced by the self-care strategy was submitted, including 
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recommendations deriving from said strategy. Among the most important recommendations was to review the 
type of connection that is established between victims and institutions in order to generate healthier 
relationships, as well as the importance of more permanent institutional accompaniment to public servants.    
 
In the Victims Unit, the self-care strategy demonstrated the need to connect the perspective of care to 
personnel and foster the psychosocial welfare of those who attend to victims to the Human Talent Office. As a 
result, this office now has a self-care directorate. In addition, the recommendations delivered during this 
quarter were articulated in evaluation and selection processes for responsibilities that the Victims Unit will 
begin in 2015. 
 
As part of the implementation of the self-care strategy in the Victims Unit, 76 public servants from the 
Prevention and Attention to Emergencies Sub-Directorate participated in four self-care workshops in Bogotá. 
93 public servants from the Validation and Registry Sub-Directorate were also trained on the strategy.  In 
addition, 103 public servants from the Public Ministry were trained in five municipalities (Popayán, Pasto, 
Medellín, Apartadó and Riohacha), consolidating the self-care strategy as a central pillar in the technical 
support provided by the Program to improve the quality of attention to victims.   
 
Training on the Model and Protocol for Comprehensive Health Attention to Victims of Sexual Violence took 
place through a virtual strategy with SENA. A competency norm was also established that regulates training 
required for professionals who attend to victims of this crime. In total, 952 medics were virtually trained and 
certified at the national level, 242 of whom are from targeted municipalities.  
 
The supervision and technical guidance strategy was officially delivered to the MOH for its replication in all of 
the MOH’s mental health attention programs, as well as its incorporation as a structural strategy in the 
Ministry’s human talent development policies. Additionally, the methodology used to train PAPSIVI teams was 
submitted for its replication in the program’s current regional implementation phase, so that it covers all 
departments, including those where VISP is not present. Phase two of processes with PAPSIVI teams began, 
including workshops with 241 individuals from four municipalities during this quarter (Riohacha, Quibdó, 
Florencia and Santa Marta). 
 
M&E AND SUSTAINABILITY 
 
During this quarter, PAPSIVI’s sustainability criteria were delivered. These criteria highlight the importance of 
evaluating the psychosocial attention that has been provided to date by PAPSIVI, to measure its impact on the 
emotional recovery of victims, as well as the importance of evaluating regional institutions’ ability to guarantee 
the provision of comprehensive health attention.  

  
Moreover, the monitoring and evaluation scheme for Entrelazando and the emotional recovery strategy has 
been socialized and delivered. An encounter was held with psychosocial professionals from the Victims Unit in 
the municipalities Pasto, Ovejas, Florencia, Samaniego, Bogotá and the department Antioquia for the provision 
and validation of the monitoring and evaluation scheme.  
  
As part of the use of the application to monitor and follow-up on PAPSIVI, prototype software was developed 
to test the application with operational adjustments according to the monitoring needs of the MOH and 
PAPSIVI’s requirements. Additionally, the preliminary version of the contents for the training process for teams 
and actors at the regional level was completed.  
 
DESIGNING AND VALIDATING PROTOCOLS AND TOOLS 
 



 
VICTIMS INSTITUTIONAL STRENGTHENING PROGRAM              Page 17 

 

The Psychosocial Response Model for Complex Crises for Popayán was submitted to the Victims Unit. The 
model includes products and information to establish a national policy on psychosocial response in crises. 
Furthermore, during this period the response models developed for Apartadó, Medellín and Popayán were 
socialized and discussed with national and local-level teams from the Victims Unit’s Emergency Prevention and 
Attention Sub-Directorate. The process to construct the models and the results were transferred to the Sub-
Directorate, with whom strengthening labors will begin so it can assume the role of coordinating psychosocial 
attention actions in crisis in all departments where the Victims Unit is present.  
 
Additionally, the first version of the document “Psychosocial Attention Guidelines for Women at Risk and 
Under Protection Measures” was completed. Likewise, the methodological design and two evaluation 
instruments to measure the integrity and applicability of the proposal were measured.  
 
As part of the validation routes, tools and protocols, IR 2 constructed individual action and family action plans 
to guarantee rehabilitation. These plans are currently being followed up on. The information deriving from this 
exercise with 20 cases will enable the construction of national standards the guarantee rehabilitation as a part 
of comprehensive reparation.  
 
IR 2  also advanced efforts to raise awareness and provide psychosocial attention to victims of sexual violence 
in Quibdó. 100% compliance was achieved in the provision of PEP Kits through monitoring improvement plans 
designed for Health Service Providers (IPS) and Administrators of Benefit Plans (EAPB). 26 total health service 
institutions were evaluated using these plans. 
 
Finally, a methodological document was completed to guide trainings with victims and civil servants on the 
protocol for psychosocial accompaniment to families of victims of forced disappearance during the turning 
over of remains. This document includes an advance update of the standard procedure for real or symbolic 
turning over of remains to victims’ families, which includes guidelines for psychosocial accompaniment to 
families, a revision of sections on Do No Harm and taking photographs, and a preliminary document on 
guidelines for psychosocial accompaniment to families with a child-based approach. 
 
Sub-Intermediate Result 2.2: GOC physical rehabilitation services improved 
 
DESIGNING AND VALIDATING PROTOCOLS AND TOOLS 
 
Technical support was provided to four working sessions of the Inter-Sectorial Table for Auto 173 of 2014, in 
order to include the topic legal capacity in the work plan and respond to the Constitutional Court. Support was 
provided to the Diversity Mainstreaming Sub-Committee to present individuals with disabilities’ right to legal 
capacity under Auto 173 of 2014’s Order 12. Moreover, two sessions were held to share information on the 
right to legal capacity of persons with disabilities in the framework of reparation with 140 family advocates.  
 
The document (1) “Diagnostic and legal – political analysis on recognition of the legal capacity, legal personality 
and individual autonomy of persons with mental, intellectual or multiple disability in Colombia” and a 
document with the (2) “Interpretation and application of Article 12 of the United Nations Convention on the 
Rights of Persons with Disabilities in Colombia” were transferred. These documents are preliminary products to 
design and implement the Decision-making with Support Protocol for Disabled Victims of the Armed Conflict. 
The diagnostic and analysis identifies legal, social, economic and political barriers to disabled persons’ exercise 
of legal capacity.  
 
A preliminary instrument was developed to evaluate and validate life projects in disabled persons’ decision-
making. This instrument, which has a capacity-based approach, includes interviews with third parties (families 
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and support networks) and is consistent with the legal instruments that the Decision-making with Support 
Protocol is constructing.  
 
Four regional workshops were held in three targeted municipalities (Medellín, Santa Marta and two in 
Medellín) as part of the process to construct comprehensive rehabilitation guidelines for victims of landmines 
(MAP), unexploded ammunitions (MUSE) and improvised explosive devices (AEI). Leaders of victims with 
disabilities from Victims Participation Roundtables, delegates from Regional Disability Committees, public 
servants from the Victims Unit as well as public servants from Presidential Action Against Landmines 
Directorate from all 32 departments participated in these workshops. A total of 270 individuals participated, of 
whom approximately 70% are members of civil society organizations. These workshops consolidated an action 
plan to guarantee the rights of victims with disabilities and their comprehensive reparation. Central topics 
covered in these workshops included:  
 

 Appropriating national disability policies with diversity mainstreaming at the regional level;  

 Precise actions to articulate attention to victims with disability, including the inclusion of disability-
related topics CJT and victims-related topics in disability committees;  

 Joint leaderships on topics related to victims with disability;  

 Articulated work to respond to the needs of displaced populations; 

 Regulation of Law 1618 of 2013 on disabled persons’ effective exercising of their rights, including 
differential actions for victims with disability; 

 
The Comprehensive Health Attention and Functional Rehabilitation Route for victims of MAP, MUSE and AEI 
proposal was validated in the Victims of MAP, MUSE and AEI Committee in Nariño. Furthermore, a work plan 
was developed to review this route with diversity mainstreaming in Caquetá.  
 
A proposal to adjust the National Comprehensive Health Attention and Functional Rehabilitation Route for 
victims of MAP, MUSE and AEI was completed and is currently being validated. Additionally, a document was 
completed and transferred to the MOH validating the impacts on victims of MAP, MUSE and AEI as part of the 
process to revise the health attention and functional rehabilitation route for these victims.   
 
M&E AND SUSTAINABILITY 
 
During this quarter a methodological and normative support document was completed to design differential 
indicators for victims with disabilities for the MOH. A methodological proposal was also completed to develop 
the communications strategy to register disability for victims of the armed conflict.  

 
FUNCTIONAL REHABILITATION 
 
As part of IR 2’s efforts to strengthen the provision of Functional Rehabilitation Services, a general profiling of 
rehabilitation services was completed as part of the agreement process with IPS actors and directors in three 
targeted municipalities (Apartadó, Quibdó and Cartagena). Additionally, contracting is being carried out with 
Foundation Ideal de Cali to complete market studies and specific assessment and identification of services in 
the prioritized municipalities.  
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3.2. Intermediate Result 3: Transitional Justice Processes Advanced 
 
Sub Intermediate Result 3.1: GoC reparations for conflict victims advanced 
 
INDIVIDUAL REPARATIONS 
 
During this quarter, the educational tools developed for the Reparations School were transferred. Moreover, 
the regional training team was consolidated by the Victims Unit, which hired five of the eight trainers who 
were trained by VISP. The products were officially delivered to Paula Gaviria, Director of the Victims Unit, 
closing the project.  
 
Moreover, the methodological design of the event to exchange south – south experiences, which will take 
place in the framework of the International Reparations School, advanced during this quarter. Preliminary 
topics were defined for the weeklong agenda, including the RUV, financial reparations, collective reparation 
and institutional capacity, and participating countries and experts are currently being identified. The 
Presidential Agency for Cooperation (APC), the Victims Unit, Harvard University and VISP are coordinating the 
event, which will take place during the first week of May. 
 
The Victims Unit issued Decree 2569 of 2014, which establishes the procedures to deliver emergency 
humanitarian attention and transitional aid for victims of forced displacement as well as criteria to evaluate 
overcoming vulnerability. This decree modifies politics for humanitarian attention to displaced populations in 
Colombia, and was technically assisted by VISP. The GoC expects to focus its attention households that, once 
they have overcome the lack of minimum subsistence, can be prioritized to receive reparation measures.  
 
A proposal was defined to socialize the reparation route for displaced populations in VISP’s new municipalities. 
A theatre piece will be used to explain the model to overcome conditions of vulnerability, how to access the 
reparation route, steps to receive humanitarian aid and financial reparations, model for gradualness and 
progressiveness, and dividing reparations among family groups Additionally, a theatrical training model was 
laid out with public servants from the Victims Unit so that they might recreate the theatre piece in other 
municipalities.  
 
A legal study on the model to overcome the condition of vulnerability for victims of forced displacement was 
completed and delivered. This study determines if the model complies with the demands established by the 
Constitutional Court to attend to victims of displacement.  
 
The Victims Reparation Fund now has a strategy to manage complementary private sources. Also, Bancolombia 
was chosen as the most skilled financial entity to administer children and adolescents’ financial reparations, 
after a market study confirmed that it has the best financial performance and highest security conditions.  
 
Moreover, new housing or housing improvement offer available for inclusion in the Companion Program was 
defined with housing institutes or secretariats from Cartagena, Pasto and Popayán’s Mayor’s Offices. In Pasto 
and Popayán, Mayor’s Offices granted priority access to victims under the program “Priority Interest Housing 
for Savers (VIPA).” Pasto’s Housing Institute pledged financial support and land plots to construct a project for 
35 victim families, as well as financial resources for 30 housing improvements and technical assistance for 
victims who request housing improvements. Furthermore, development of a policy proposal to define the 
scope, goals, objectives and resources that the Companion Program needs to function began. 
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In Quibdó, VISP supported the delivery of 788 financial reparations to victims of the armed conflict. The session 
in which the reparations were presented was attended by victims with diversity mainstreaming, with particular 
needs because of their age group.  
 
COLLECTIVE REPARATIONS 
 
In December, the Piza & Caballero consultancy presented advances documenting the experiences of the five 
collective reparation cases. A completed document is currently being adjusted to reflect evaluations completed 
both at the national level and with the Victims Unit’s Regional Offices. These results and recommendations will 
help the Victims Unit standardize the collective reparations process to meet its current goal of 280 collective 
reparation plans formulated. To date, 303 collective reparation subjects have been identified nationally and 86 
have begun formulating their plans. 
 
Projects have been structured for three collective reparation subjects supported by the program, Narrar para 
Vivir, Pueblo Bello and Wiwas. These projects include income generation, organizational strengthening, 
aqueducts and roads, and are currently in the revision and adjustment phase.  
 
Moreover a diagram was constructed so that the collective reparation plans that have been designed and 
approved before CJT can include products for the elaboration of projects. Moreover, high level agreements 
were reached with the Central – Local Sub-Directorate to present the projects before public and private co-
financing mechanisms.  
 
40 public servants from the Victims Unit’s Collective Reparation Sub-Directorate and Regional Offices 
participated in training sessions on the Cost Bank Tool and received accompaniment to budget the costs of 30 
of the 45 comprehensive collective reparation plans designed and approved by CJT. 
 
Significant advances were presented in the construction and revision of contents of the collective reparation 
toolbox (booklet/DVD and formats to implement the collective reparation route). During this quarter the 
process to design the toolbox’s layout also began.   
 
Additionally, during this period, 9,000 copies of the two booklets on the Return and Relocation Protocol were 
printed, 3,000 for victims of forced displacement and 6,000 for public servants who work with regional entities 
throughout the country.  
 
Moreover, a geographic information point was installed for the Returns and Relocations group, allowing the 
Victims Unit’s Reparations Directorate in Bogotá to map processes of returns, relocations and events of 
displacement and prioritize areas where SNARIV institutions should intervene throughout the country.  
 
A workshop was held with regional entities to socialize the Victims Unit’s Return and Relocation Protocol in 
Bogotá. 150 public servants from different municipal-level entities participated and were trained on return and 
relocation processes for victims of forced displacement.  
 
Finally, significant advances have been made by the consultant group identifying challenges and proposals to 
strengthen the organizational fabric. Diagnostics have been completed and workshops have been carried out 
to strengthen leadership and conflict resolution skills within two women’s organizations: Narrar para Vivir and 
the National Association of Rural, Black and Indigenous Women of Colombia (ANMUCIC). 
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Sub Intermediate Result 3.2: Victims’ access to truth and historical memory increased 
 
AWARENESS OF HISTORICAL MEMORY  
 
As part of the project to disseminate the general report “Basta Ya!”, the eight radio initiatives selected during 
the previous quarter were presented their awards. Moreover, the best four initiatives were selected to 
produce radio programs on historical memory. The second production workshop was also held and during this 
quarter participants received accompaniment to develop radio pieces.  
 
Furthermore, the university course on “Basta Ya!” with the Universidad Nacional completed all of its sessions. 
Throughout the course, academic experts on armed conflict and historical memory participated, and the 
principle aspects of the report were discussed.  
 
From December 1 to 2, VISP and the CNMH held the “International Seminar on Historical Memory Experiences” 
with 75 participants from diverse institutions, including Regional Historical Memory Groups (GRAM). GRAM are 
comprised of professors and students from various organizations and universities throughout the country. In 
participatory sessions, these groups presented their historical memory initiatives and shared their experiences. 
This space fostered reflections on challenges to reconstruct historical memory in Colombia and was supported 
by national and international experts.  
 
Additionally, dialogues were held on Truth Commissions in Pasto and Sincelejo. National and international 
experts on truth commissions participated in these dialogues, as well as victims and representatives from 
public entities and civil society who work with human rights and victims.  
 
The production of the third edition of the magazine “Conmemora” advanced, and the magazine will be 
released at the end of January. Likewise, advances were made in the development of a virtual space for 
Conmemora called “Memory Routes” (“Rutas de la Memoria”), through which the public can navigate distinct 
memory spaces located in VISP’s prioritized municipalities and learn about the history behind each of these 
places.  
 
The creation and validation of the Human Rights Archives Toolbox was completed, following which the design 
and production phase began. In 2015, this toolbox will be disseminated in the VISP targeted municipalities that 
participated in the validation process (Medellín, Turbo, Pasto, Santa Marta and Cartagena). Furthermore, the 
creation and validation process was also completed for the Teachers Toolbox. In 2015, the layout will be 
designed and the toolbox will be produced for its diffusion in Municipal Education Secretariats.  
 
Finally, the contents of the booklet on the participation of victims in the reconstruction of historical memory 
were completed. Currently, the videos and multimedia material to support the booklet, as well as its layout and 
printing, are being edited. 
 
SUPPORT FOR HISTORICAL MEMORY INITIATIVES 
 
A project began in the María la Baja to support the San José del Playón community to reconstruct acts that 
took place during the armed conflict and identify the viability of developing a memory initiative as part of the 
community’s collective reparation and return processes.  
 
Additionally, accompaniment to the “Nariño Memories” (“Memorias Nariño”) website was completed with the 
support of the Universidad Mariana’s Communications Department. Support to strengthen the network 
continued through the CNMH’s digital literacy micro-site.  
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A production workshop was carried out with the Fundación Diocesana in Urabá, Antioquia, whose virtual 
memory space is available at http://compartiruraba.org/. Likewise, the second production workshop was held 
with organizations from Bogotá and El Salado, Bolívar, which received accompaniment to develop their own 
virtual historical memory spaces.  
 
The process to identify and assess historical memory initiatives in VISP regions was completed. A total 43 
initiatives were characterized. 
 
Furthermore, during this quarter the project to strengthen the Resource Center to Activate Memory (CRAM) 
with the Museum House of Memory in Medellín advanced. The CRAM made public the documents that its 
documentation center has been collecting since 2007. Furthermore, a timeline was developed for future 
activities, the process to adjust and implement the CRAM’s action plan began, and a database was developed 
to record the materials and resources available in Medellín’s library system. The CRAM is scheduled to be 
officially opened to the public in February 2015. 
 
Finally, during this period the Semilleros rural theatre project began in Necoclí. The members of each of the 
semilleros (“seedlings”) groups were trained through three visits during the period, and 18 workshops were 
held in the Mellito zone of Necoclí on acting training, group consolidation, identification of historical memory 
and personal confidence, with the participation of 15 youth members of the semilleros groups. Additionally, a 
theatre piece was presented to the Gucamaya Ripiada community on memories of violence in the sector. In the 
Mulatos sector, 13 workshops were held on the topics mentioned above with the participation of 13 youths 
from the semilleros groups. 
 
 

3.3. Intermediate Result 4: Select GoC Institutions and Systems 
Accommodate the Specific Needs of Ethnic Groups and Women 

 
Sub-Intermediate Result 4.1: Victims Unit and Sub-Committee on Differentiated Approaches are effective in 
addressing select needs of women and ethnic groups 
 
Following the release of the Child and Adolescent Victims Participation Protocol on September 23, 2014, three 
pilots for the protocol’s implementation were carried out during this quarter in three municipalities (Pasto, San 
Juan Nepomuceno and Riohacha). 86 child and adolescent victims participated. The methodology constructed 
by the child victims technical table was applied and evaluated as part of the pilots. Additionally, five initiatives 
to strengthen participation and proposals for children as satisfaction measures were supported. These pilots 
resulted in technical instruments to implement the protocol, including a battery of indicators, methodological 
tools, booklets for ethnic authorities and an authorization format for families to give permission for their 
children to participate in the experience-based processes proposed by the protocol. 
 
Victims Unit’s Director Paula Gaviria signed Resolution 0758 of 2014, “With which guidance will be provided to 
implement the Operational Model for Diversity Mainstreaming and a Gender-Approach,” and its respective 
technical annexes in late November. This Resolution defines the principle actions and responsible actors to 
implement the Diversity Mainstreaming Model. As part of the resolution’s emission, activities were held to 
present the model to the Victims Unit’s national leadership and regional teams, as well as to SNARIV entities 
and representatives from the national Victims Participation Roundtable, during a meeting of the Grand SNARIV 
on November 10. The Diversity Mainstreaming Model is the result of a collaborative process by the Victims 
Unit’s General Sub-Directorate with support from VISP. Developed through participatory efforts at the central 

http://compartiruraba.org/
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and local levels, the Model guarantees adjustments and complements to the attention route to respond to 
diverse populations’ needs and institutional capacities. The model has three central action lines: 1) 
Institutional: develop concrete actions to implement diversity mainstreaming with a gender perspective in 
institutional processes; 2) Attention, assistance and reparation: provide Regional Offices, regional centers and 
attention points with practical tools to implement diversity mainstreaming; 3) SNARIV Coordination: articulate 
diversity mainstreaming guidelines with SNARIV entities. Resolution 0758 formalizes over a year of efforts, 
confirms the Victims Unit’s commitment to tailoring policies for diverse populations, and, with the model’s 
subsequent implementation, marks an important step towards the inclusion of diversity mainstreaming in 
internal processes.  
 
In addition to supporting the Diversity Mainstreaming Model, VISP has also supported the construction of 
diversity mainstreaming training strategies, the adaptation of tools, recommendations for the collective 
reparation route, and spaces to exchange knowledge on diversity mainstreaming around the country. During 
this quarter, seven training sessions were held with 201 public servants from the Victims Unit’s Regional Offices 
in Nariño, Urabá, Bolívar, Central, Chocó, Sucre and Cauca on diversity mainstreaming and the Model for 
Diversity Mainstreaming and a Gender Approach. Sessions identified requirements to design the training 
models that will be applied in VISP’s ten municipalities.   
 
Furthermore, as part of support for historical memory processes with persons with diverse sexual orientation 
and gender identities, five memory workshops and focus groups were held in  four municipalities (Carmen de 
Bolívar, Medellín, Cartagena and two in Bogotá). Likewise, 14 individual interviews were carried out in Carmen 
de Bolívar, Bogotá, Medellín and Cartagena and 14 meetings were held with LGBT institutions and 
organizations. 
 
IR 4 supported the Ombudsperson’s Office to take the declarations of 25 ethnic subjects in targeted 
municipalities for their subsequent registration in the RUV. 
 
Furthermore, all of the components supported by VISP in the Victims Unit’s Diversity Mainstreaming Sub-
Committee’s 2014 Operational Plan were met: (1) Construction of diversity mainstreaming guidelines and their 
diffusion at the regional level; (2) Construction of a scale to measure damages incurred by indigenous 
communities; and (3) Construction of a digital tool to monitor activities, goals and indicators in operational 
plans. The diversity mainstreaming guidelines (Product One above) were officially presented and delivered to 
SNARIV entities in November during an event in Bogotá. In this event, the results of support provided by IR 4 
through different strategies and tools were also provided. Participating entities provided feedback on these 
guidelines, and it is expected that during the first six months of 2015 the Sub-Committee will update the 
information so each entity can take over the guidelines and apply them per their responsibilities. Products Two 
and Three of the above were delivered in December to the Victims Unit, which should begin using them in 
January 2015. 
 
In VISP’s three new departments (Sucre, Córdoba and Caquetá), participatory assessments were completed on 
incorporating an ethnic approach in the Victims Unit’s Regional Offices. These assessments identified strategic 
areas for the construction and implementation of a work plan for Regional Offices to effectively respond to 
ethnic victims’ needs. Public servants from the Victims Unit, Governor’s Offices, Mayor’s Offices, the Land 
Restitution Unit and municipal ombudsperson’s offices, among others, participated in these work sessions, 
identifying proposals to provide appropriate attention to ethnic victims.  
 
Sub-Intermediate Result 4.2: Select ethnic authorities strengthened in their design, implementation, 
monitoring & evaluation roles under victim legislation 
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The Participation Protocol for Afro-Descendant Communities was collaboratively constructed and presented to 
the Director of the Victims Unit in December. The four most representative national Afro-descendant 
organizations (AFRODES, CNOA, PCN and Cimarron) participated in this process, as well as representatives from 
Afro communities’ communal councils, grassroots organizations and other representatives from around the 
country. It is expected that the Victims Unit will draft a resolution to adopt the protocol during the first six 
months of 2015 and subsequently begin its regional diffusion with VISP’s support.  
 
As part of the second phase of the project with the National Planning Department (DNP), training workshops 
on project design were carried out with 888 ethnic leaders (368 Afro-descendant leaders and 520 indigenous 
leaders), as a result of which 27 projects were designed (17 Afro-descendant and 10 indigenous) and 138 
communal councils and/or grassroots Afro-descendant organizations and 130 indigenous organizations, 
councils and/or reservations were strengthened. At the end of December, an editorial proposal was completed 
to publish a booklet on organizational strengthening of indigenous communities and four prototypes were 
drafted emphasizing: (1) designing life projects; (2) designing plans for ethnic development; (3) cacao 
production; and (4) financing victims’ return plans.  
 
Furthermore, the backpacks to disseminate the ethnic legal decrees developed by VISP and the Victims Unit 
were completed, put into place and transferred to the Victims Unit’s Reparations School and ethnic authorities 
and public servants in Córdoba, Sucre and Caquetá. 130 toolkits have been produced to date and will be 
distributed to central, local and ethnic authorities in 10 departments between December 2014 and February 
2015. During 2015 the toolkit will be multiplied by the Victims Unit throughout the country. 

 
Processes began with the Afro-descendant community San Basilio de Palenque and the indigenous community 
Ette Ennaka to share the contents of the ethnic legal decrees, thereby increasing awareness and fostering 
communities’ participation in the construction of their collective reparation plans. Communities’ participation 
ensures that these plans respond to the particular needs of each culture. Additionally, in December the 
Ombudsperson’s Office took San Basilio de Palenque’s collective declaration of victimizing acts, allowing the 
community to begin its collective reparation process.  

 
Two final products were completed for Bogotá’s Mayor’s Office to ensure the participation of ethnic victims at 
the local and district levels. The first products completed, technical supports with an ethnic approach for the 
general participation protocol proposal, were constructed with indigenous and Afro-descendant 
representatives as part of the “Intercultural Dialogue” held between August and September. The second 
product completed, a dossier summary of experiences working with Afro-descendant and indigenous 
representatives in Bogotá, includes recommendations for representatives’ opportune participation in local and 
district processes.  
 
The three historical memory initiatives supported by IR 4 with the CNMH advanced during this period. The first, 
Great Family Awá, held an audiovisual workshop, a local research team appropriated audiovisual tools, the 
Ñambi – telembi viven exposition was inaugurated, accompaniment was provided to turn over remains from 
the massacre that took place on February 4, 2009 in Ricuarte and Diviso, the dialogue “La Minga, como acción 
de resistencia” was moderated. The second initiative, Cocomacia, adjusted the contents and layout of the 
booklet “Pogue, un río, una historia”, and additionally, representatives participated in the International 
Archives Seminar and International Memory Places Seminar, with support from the CNMH’s Archives 
Directorate and Museums Directorate. The third, Wiwa, completed the social mapping process and held an 
encounter with elders in November and December to validate the information. It is important to highlight that 
representatives from the three initiatives participated in the First National Historical Memories Experiences 
encounter with ethnic communities in Valledupar from December 5 to 7.   
 



 
VICTIMS INSTITUTIONAL STRENGTHENING PROGRAM              Page 25 

 

Sub-Intermediate Result 4.3: Support and care services improved for victims of sexual violence in target 
municipalities 
 
On November 27, the “Encounter to exchange significant local experiences in comprehensive attention to 
female survivors of sexual violence and other gender-based violence” was held in Popayán. This event was part 
of the Week to Eliminate Violence Against Women and the international campaign “16 Days” against gender-
based violence, which was supported by USAID. More than 170 people participated in the event, which raised 
awareness among local institutions on the need to improve attention for women affected by violence resulting 
from the armed conflict. The majority of participants were women who are victims of gender-based violence. 
These women presented their experiences and learned about the experiences of other women from Chocó, 
Antioquia, Bolívar who are part of organizations including Narrar para Vivir (from the Montes de Maria region), 
ADACHO and Mujer y Vida (Quibdó), municipal Victims Participation Roundtables in Turbo and Cauca, and the 
indigenous council Kite Kiwe from Timbio.  
 

During this quarter, 19 learning circles were held with 194 female victims of sexual violence in eight targeted 
municipalities (Pasto, Tumaco, Bogotá, Cartagena, Medellín, Apartadó, Santa Marta and Popayán). These 
circles strengthened the participation and protection of female victims of sexual violence using a methodology 
that includes didactic tools for accompaniment and specialized training circles. This methodology will be 
transferred to the Victims Unit’s Gender Group for its replication in other areas of the country. Additionally, a 
database of the women who participated in the circles was consolidated to strengthen their continued 
participation.   
 
Additionally, two sessions were held to document and report sexual crimes and include victims in the RUV with 
100 women, girls and adolescents from Cauca. For security-related reasons, the sessions were held in Cali 
(October) and Popayán (December). Training processes on Law 1719, transitional justice, the infant and 
adolescent code, protection, reparation routes and the participation protocol were also carried out.  
 
A participatory workshop called “Memories contained in the tree of memory” was held to support three local 
historical memory initiatives led by female victims of the armed conflict. 20 individuals participated in the 
encounter, which was held in Medellín in December. 
 
As part of a local memory initiative with Nasa indigenous women in Cauca, a research proposal was presented 
to indigenous authorities (Ne’jwesx) and 1,200 members of the general assembly in Jambaló on a global 
historical memory project in the municipality. Traditional medics carried out a harmonization rite on the 
proposal and 90 women were selected to participate. Additionally a general plan for the memory initiative was 
designed and a map of the reservation’s territory was developed. 
 
Two projects with female, adolescent and girl victims of sexual violence from indigenous communities in 
Amazon regions (OPIAC) and Afro-descendant (AFRODES) communities were socialized at the central and 
regional levels. These spaces established agreements with the Victims Unit, the CNMH and Bogotá’s Mayor’s 
Office regarding their participation and support for the projects’ development and transfer. As part of these 
agreements, the CNMH will use the results of the two projects to draft the National Report on Sexual Violence 
in the context of the armed conflict (planned presentation date June 2016), in accordance with Law 1719 of 
2014. 
 
During the month of December in Turbo, local civil servants and female victims were trained on the rights of 
women within the framework of gender-based violence, particularly sexual violence. 20 women (the majority 
themselves victims of sexual violence) learned about their rights and were motivated participate in social 
mobilization processes beginning in the first six months of 2015 with VISP support. Moreover, the 
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approximately 15 public servants who participated came to better understand their responsibilities to attend 
to this issue. This is particularly of note given the past absence of institutionally, which magnified the invisibility 
of victims of gender-based violence and sexual violence and the invisibility of these acts among municipal 
administrations.  
 
Finally, as part of their collective reparation process, 20 members of Narrar para Vivir were trained on women’s 
rights, attention routes, and the construction of a social mobilization strategy against gender based violence, in 
particular sexual violence, in the context of the armed conflict.  
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4. FINANCIAL REPORTING 
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5. CONCLUSION: CHALLENGES AND PRIORITIES 
 
This quarterly report concludes with the key challenges faced by the Victims Institutional Strengthening 
Program during this quarter and measures adopted, followed by priorities for the upcoming quarter, January – 
March 2015. These final sections are divided by Intermediate Result. First, the central challenge encountered 
by each Intermediate Result and respective measures adopted:  
 
IR 1 Improved GOC Strategic Management for Victims Law implementation:   
Following the official handing over of the VIVANTO Information System in October, which allows registration 
and validation of victims in the RUV, the Victims Unit still has not begun the transfer and implementation of the 
system to make it operational. This has been due to delays in the estimation of minimum resources required to 
carry out adjustments, support and maintenance, and to integrate registration and validation into the single 
route. Faced with this situation, VISP has provided technical assistance to the Victims Unit to design a transfer 
plan and currently an agreement with resources is in process for its implementation.  

 
IR 2 Improved GOC rehabilitation services for the wellbeing of citizens:  
Access to information on psychosocial attention and physical and mental rehabilitation has been difficult to 
guarantee due to the lack of clear mechanisms to hand over databases by GoC partners. To mitigate this 
problem, VISP has made requests official, held meetings stressing the importance of VISP monitoring and 
following-up on access to these services, generated processes and mechanisms to hand over information.  
  
IR 3 Transitional Justice Processes Advanced:  
Contracting processes and the delivery of products have faced serious delays, due to setbacks experienced by 
beneficiaries, particularly lack of opportunity in their responses and feedback. This has impeded several 
projects’ ability to meet their objectives, for example in the case of 90 residences in Cartagena that could not 
be provided to victims because the Victims Unit was not able to confirm beneficiaries in time. Faced with this 
difficulty, VISP has foreseen an offer management scheme with central and local level teams that will ensure 
that information on reparation beneficiaries arrives at the regional level in a timely fashion, in accordance with 
offer available for housing and income generation.   
 
IR 4 Select GOC Institutions and Systems Accommodate the Specific Needs of Ethnic Groups and Women:  
The main difficulties experienced during this quarter have to do with, first, lack of awareness or lack of interest 
by local authorities regarding the need and legal obligation to invest General Royalties System resources 
(according to the guidelines in Law 1530) in projects with ethnic diversity mainstreaming. Faced with this 
situation, VISP has encouraged meetings with Planning Secretaries in municipalities and departments in which 
workshops are held and has taken advantage of events (Exporegalías) organized by the DNP to socialize the 
strengthening process that this institution is advancing in collaboration with FONADE. A second difficulty has 
been the institutional strengthening project on sexual violence’s difficulty contracting an operator; the public 
request for bids has twice been declared unfilled. During the first semester of 2015, VISP hopes to carry out a 
direct invitation to complete the contracting.  
 
Finally, during Quarter 11 (January – March 2014), in order to advance its strategic objective, VISP will prioritize 
the following actions and activities: 
 
Intermediate Result 1: Improved GOC Strategic Management for Victims Law implementation:  

1. Implement a plan to transfer the RUV information system and make it operational.  
2. Consolidate the application of the CNMH’s Central – Local Strategy in targeted regions.  
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3. Consolidate and make operational the Victims Unit’s Peace Team to implement the agreements related 
to truth and victims’ rights.  

4. Carry out a study to restructure the CNMH.  
5. Disseminate the enrollment process to configure the new Victims Effective Participation Roundtable.  
6. Communication project for the Victims Unit’s Regional Offices directed towards victims implemented. 

  
Intermediate Result 2: Improved GOC rehabilitation services for the wellbeing of citizens:  

1. Inter-sectorial articulation to advance the comprehensiveness of rehabilitation as a reparation measure 
with a differential approach for children and adolescents.  

2. Define mechanisms to consolidate PAPSIVI at the regional level, guaranteeing psychosocial attention 
and comprehensive health with a psychosocial approach through the establishment of replicable 
model experiences.  

3. Adapt and implement strategies that have been developed at the national level (supervision of cases, 
training, models, tools and others) to improve access to rehabilitation at the regional level.  

4. Carry out sessions to register victims with disabilities with corresponding communication plan.  
5. Implementation of crisis attention models at the national level by the Emergency Protection Sub-

Directorate and the Victims Unit’s Psychosocial Team via liaisons throughout the country. 
 
Intermediate Result 3: Transitional Justice Processes Advanced:  

1. Advance in the structuring/design of projects of the collective reparation cases supported by IR 3 and 
the design of the resource management strategy for collective reparation, as well as the standstills 
presented by the project with women.  

2. Carry out the administrative and financial close of projects from 2013.  
3. Consolidate the Reparations School in the Regions including methodologies and educational tools for 

distinct audiences.  
4. Carry out the analysis of the process to characterize local memory initiatives in VISP regions.  
5. Define investment opportunities for new housing for victims who are part of the Companion Program.  
6. Victims Attention Points have processes to allow for inter-institutional articulation and team work 

between public servants from the Victims Unit and Mayor’s Offices.  
 

Intermediate Result 4: Select GOC Institutions and Systems Accommodate the Specific Needs of Ethnic 
Groups and Women:  

1. Seven projects approved by the OCAD in the next six months and 44 presented for approval.  
2. Implementation of the training strategy on diversity mainstreaming, a gender approach and the Victims 

Unit’s Operational Diversity Mainstreaming Model.  
3. Historical memory report written with LGBT victims of the armed conflict.  
4. Follow-up to compliance with activities included in work plans to incorporate an ethnic approach with 

seven Regional Offices of the Victims Unit (initial coverage) and construction of work plans with the 
three new Regional Offices covered by VISP in Córdoba, Sucre and Caquetá.  

5. Begin the project with regional strategies for attention, social mobilization and participation of victims 
of sexual violence.  

6. Dissemination of “Diffusion backpacks” with all Regional Offices of the Victims Unit and other local 
partners including Mayor’s Offices, Governor’s Offices, Municipal Ombudsperson’s Offices, the 
Ombudsperson’s Office and representatives from ethnic groups. 
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ANNEXES 
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ANNEX 1: Rolling List 
 

CODE 

Sub-

Intermediate 

Result 

Sub-Project 
Duration in 

months 
State 

USAID-VISP 

FUNDING 

(USD $) 

VISP-R0-1049 R0 Training, meetings or workshops for the implementation of the Victims Law 30 Ongoing  108.992  

VISP-R0-1050 R0 VISP PMP baseline indicator data collection 19 Ongoing  412.970  

VISP-R0-1070 R0 Design and implement VISP's knowledge management and exchange mechanism 20 Ongoing  251.812  

VISP-R0-1094 R0 Expectations, proposals and recommendations of victims of kidnapping, landmines, forced 

recruitment and forced displacement  

8 Ongoing  61.993  

VISP-R0-1105 R0 Implementing rapid actions in VISP territories 12 Ongoing  407.539  

VISP-R0-1107 R0 Support to carry out El Tiempo’s “Victims’ Reparation” forum 2 Finalized  38.207  

VISP-R0-1112 R0 Training Workshops with the Legal Branch on Victims' Attention, Assistance and Reparation Routes 3 Finalized  19.894  

VISP-R0-1119 R0 Strengthening Coordination between the Victims Unit and the ACR on Reconciliation 6 Ongoing  35.790  

VISP-R1-1001 R1 Technical Assistance to Support the Implementation of the Victims Unit's Infrastructure and 

Communications Platform 

 4  Finalized  15.436  

VISP-R1-1006 R1 Support the dissemination of the National Historical Memory Center's General Report at the local and 

central levels 

 19  Finalized  504.032  

VISP-R1-1007 R1 Design, Develop and Implement the Victims Unit's Information System   19  Finalized  1.334.294  

VISP-R1-1011 R1 USAID Forward  10  Finalized  39.526  

VISP-R1-1014 R1 Support and Accompaniment for Quibdo's Municipal Ombudsperson's Office   3  Finalized  2.225  

VISP-R1-1015 R1 Support the Ombudsperson's Office to Implement and Comply with the Victims Law   31  Ongoing  371.373  

VISP-R1-1016 R1 Developing a Communications Plan for the Victims Unit  28  Ongoing  903.444  

VISP-R1-1017 R1 Strengthening the Victims' Participation System  4  Finalized  118.383  

VISP-R1-1018 R1 Regional Victims Attention Center Support   29  Ongoing  888.826  
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CODE 

Sub-

Intermediate 

Result 

Sub-Project 
Duration in 

months 
State 

USAID-VISP 

FUNDING 

(USD $) 

VISP-R1-1019 R1 Victims Unit Management and Administrative Technical Support  21  Finalized  400.000  

VISP-R1-1029 R1 Local Historical Memory Capacity Building  23  Ongoing  53.905  

VISP-R1-1035 R1 Inter-Institutional Technical Assistance Coordination in Chocó  5  Finalized  20.649  

VISP-R1-1037 R1 Strengthening  Coordination of the Victims Unit and SNARIV at the Central and Local Levels  21  Finalized  570.912  

VISP-R1-1038 R1 Technical Assistance for the National Information Network to develop the regional information 

systems operational plan 

 23  Ongoing  1.435.431  

VISP-R1-1039 R1 Technical assistance to design and implement a Service Desk model  20  Ongoing  374.259  

VISP-R1-1040 R1 Support Dibulla's Municipal Ombudsperson's Office to Strengthen the Victims Participation 

Roundtable 

 6  Finalized  5.820  

VISP-R1-1042 R1 Municipal Ombudsperson Institutional Strengthening  32  Ongoing  768.815  

VISP-R1-1048 R1 Designing and Developing Medellín's Victim Information System  19  Finalized  70.000  

VISP-R1-1051 R1 Strengthening CMH institutional capacities  17  Finalized  133.479  

VISP-R1-1052 R1 Institutional Strengthening of Bogota's Mayor's Office's High Council for Victims   20  Ongoing  207.443  

VISP-R1-1053 R1 Disseminate and apply the Victims Unit's Participation Protocol  31  Ongoing  362.542  

VISP-R1-1062 R1 Peace process analysis and proposal team  20  Ongoing  98.670  

VISP-R1-1064 R1 Implement phase two (evaluation and registration) of the Victims Information System   12  Finalized  1.404.449  

VISP-R1-1073 R1 Driving the Victims Unit's decentralization process and providing technical assistance to strengthen 

mission and support processes 

 24  Ongoing  410.539  

VISP-R1-1076 R1 Technical Assistance to the Ministry of the Interior to contribute to the implementation and 

sustainability of the Information System - RUSICST 

 21  Ongoing  192.320  

VISP-R1-1081 R1 Strengthening institutional mandates of the central and regional Ombudsperson's Offices' Delegation 

to Guide and Advise Victims 

 16  Ongoing  141.004  

VISP-R1-1082 R1 Technical assistance to the Constitutional Court to digitalize and archive records  18  Ongoing  37.083  
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CODE 

Sub-

Intermediate 

Result 

Sub-Project 
Duration in 

months 
State 

USAID-VISP 

FUNDING 

(USD $) 

VISP-R1-1083 R1 Strengthening the Victims Unit's capacity to report, monitor and follow-up on compliance with 

Constitutional Court orders 

 14  Ongoing  100.000  

VISP-R1-1088 R1 Design and development and implementation of phase 3 of the Victims Unit’s information system  12  Ongoing  1.088.682  

VISP-R1-1089 R1 Strengthening the Victims Unit’s Participation Sub-Directorate  13  Ongoing  100.000  

VISP-R1-1093 R1 Implementation of the Administrative Acts Notification Process for humanitarian attention to the 

displaced population 

 16  Ongoing  69.165  

VISP-R1-1096 R1 Memory and Construction of Peace  13  Ongoing  44.776  

VISP-R1-1097 R1 Victims Knowledge Fair  16  Ongoing  30.000  

VISP-R1-1102 R1 Strengthening the Victims Unit’s territorial communication strategy  14  Ongoing  289.009  

VISP-R1-1103 R1 Strengthening the Victims Unit's Inter-institutional Management Directorate  9  Finalized  50.000  

VISP-R1-1106 R1 Mechanisms and tools for coordination between Regional Offices and the Victims Unit  15  Ongoing  253.004  

VISP-R1-1108 R1 Strengthening SNARIV articulation processes  9  Ongoing  50.724  

VISP-R1-1117 R1 Strengthening the CNMH's Planning and Nation - Territory Process: Phase II  9  Ongoing  74.231  

VISP-R1-1135 R1 Implementation and transfer of victims' information - Phase 4  6  Ongoing  1.053.421  

VISP-R1-1137 R1 Implementation of an information solution for the CNMH  12  Ongoing  198.935  

VISP-R1-1138 R1 Strengthening the Victims Unit's Institutional Response  12  Ongoing  207.203  

VISP-R1-1139 R1 Preparatory technical study to redesign the CNMH  6  Ongoing  123.335  

VISP-R1-1149 R1 The Victims Unit's proposals for the peace process  12  Ongoing  103.000  

VISP-R1-1151 R1 Implementing the information system INTEGRAA in Medellín - Phase 2  6  Ongoing  25.329  

VISP-R1-1153 R1 Registration and selection of Municipal Victims Roundtables  8  Ongoing  248.417  

VISP-R1-1156 R1 Strengthening the Social and Humanitarian Management Directorate   12  Ongoing  48.709  
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CODE 

Sub-

Intermediate 

Result 

Sub-Project 
Duration in 

months 
State 

USAID-VISP 

FUNDING 

(USD $) 

VISP-R1-1157 R1 Strengthening the Victims Unit - 2015  12  Ongoing  180.224  

VISP-R1-1159 R1 Articulation of the SNARIV Sub-Directorate  3  Ongoing  48.709  

VISP-R1-1167 R1 Strengthening the Ombudsperson's Office's Victims Delegate - Phase II   10  Ongoing  115.693  

VISP-R1-1179 R1 Strengthening the CNMH's internal communications   10  Ongoing  27.675  

VISP-R1-1182 R1 Implementation of the Offer Management Model   10  Ongoing  151.983  

VISP-R1-1185 R1 Strengthening the Central - Local Strategy Phase II CNMH  10  Ongoing  87.558  

VISP-R1-1001 R1 Technical Assistance to Support the Implementation of the Victims Unit's Infrastructure and 

Communications Platform 

 4  Finalized  15.436  

VISP-R2-1002 R2 Psychosocial Needs Characterization Tool for Attention to Victims and the Displaced Population 

under the Framework of PAPSIVI 

12 Finalized  144.103  

VISP-R2-1003 R2 Training, Supervision, Transfer and Sustainability Strategy for PAPSIVI's Interdisciplinary 

Psychosocial Attention Teams  

24 Ongoing  449.848  

VISP-R2-1004 R2 Monitoring and Evaluation Framework for Entrelazando and the Emotional Recovery Strategy  21 Ongoing  135.085  

VISP-R2-1005 R2 Support to Implement Psychosocial Response Models for Complex Crises  26 Ongoing  683.373  

VISP-R2-1021 R2 PAPSIVI Consultation Group 2 Finalized  73.363  

VISP-R2-1032 R2 Psychosocial Services with Diversity Mainstreaming: Validation of Tools 24 Ongoing  338.059  

VISP-R2-1034 R2 Continuous Training and Supervision Strategy 24 Ongoing  666.282  

VISP-R2-1044 R2 Psychosocial assistance technique for post-traumatic stress disorder in children and adolescents 

victims of the armed conflict 

7 Finalized  54.496  

VISP-R2-1054 R2 Strategy for awareness, identification and psychosocial attention to female victims of sexual violence 

and gender-based violence in Quibdó 

30 Ongoing  276.171  

VISP-R2-1055 R2 Design of Technical Guidelines to Implement the Community Based Rehabilitation Strategy 20 Ongoing  946.000  

VISP-R2-1056 R2 Strengthening the registration and reporting of victims with disabilities 27 Ongoing  1.054.000  
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CODE 

Sub-

Intermediate 

Result 

Sub-Project 
Duration in 

months 
State 

USAID-VISP 

FUNDING 

(USD $) 

VISP-R2-1074 R2 Information collection application to monitor and report on PAPSIVI actions 22 Ongoing  216.341  

VISP-R2-1075 R2 Decision-making with the support for victims with disabilities in the framework of the comprehensive 

reparations route 

24 Ongoing  537.969  

VISP-R2-1077 R2 Development of the workshop "Inxilio: el sendero de lágrimas" 9 Finalized  55.187  

VISP-R2-1078 R2 Institutional and community management for mental health attention with a psychosocial approach 

for victims of the Colombian armed conflict.  

12 Ongoing  236.102  

VISP-R2-1079 R2 Strengthening institutional response capabilities by training 126 PAPSIVI interdisciplinary teams 21 Ongoing  581.276  

VISP-R2-1080 R2 Development of Technical Guidelines for Comprehensive Rehabilitation Assistance and Attention 

with a differential approach for victims of anti-personnel mines, unexploded ordnances and 

improvised explosive devices 

20 Ongoing  201.005  

VISP-R2-1085 R2 Developing a comprehensive attention route for health and physical rehabilitation for victims of MAP, 

MUSE and AEI under the framework of PAPSIVI 

20 Ongoing  253.428  

VISP-R2-1099 R2 Psychosocial accompaniment to turn over mortal remains 16 Ongoing  285.433  

VISP-R2-1111 R2 Psychosocial Training Strategy – Medellin 12 Ongoing  107.697  

VISP-R2-1114 R2 Training Strategy for Attention to Victims in Chocó 8 Ongoing  82.715  

VISP-R2-1124 R2 Practical rehabilitation services  12 Ongoing  1.107.768  

VISP-R2-1145 R2 Consolidating PAPSIVI 12 Ongoing  296.201  

VISP-R2-1147 R2 Technical strengthening for comprehensive attention to female victims of sexual violence in the 

context of the armed conflict  

12 Ongoing  275.597  

VISP-R2-1155 R2 Comprehensive reparation of victims of forced disappearance and homicide - Phase 2 12 Ongoing  104.335  

VISP-R2-1158 R2 Strengthening UNAFAS with psychosocial accompaniment and a reparation-based approach 12 Ongoing  200.390  

VISP-R2-1175 R2 Guidelines to adapt and implement a guide for comprehensive assistance to children and adolescent 

victims of MAP, MUSE and AEI 

10 Ongoing  340.023  

VISP-R2-1177 R2 Strengthening psychosocial attention and comprehensive health strategies for children and 10 Ongoing  411.550  
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CODE 

Sub-

Intermediate 

Result 

Sub-Project 
Duration in 

months 
State 

USAID-VISP 

FUNDING 

(USD $) 

adolescents 

VISP-R2-1184 R2 Replicable model experiences - PAPSIVI 10 Ongoing  463.148  

VISP-R3-1012 R3 Strengthening the Collective Reparations Route 17 Finalized  211.614  

VISP-R3-1013 R3 Strengthening the Victims Reparation Fund 2013 26 Ongoing  199.999  

VISP-R3-1022 R3 Strategies to reconstruct historical memory: supporting regional memory groups 24 Ongoing  117.312  

VISP-R3-1023 R3 Instruments to Reconstruct Historical Memory: Toolboxes 24 Ongoing  203.246  

VISP-R3-1024 R3 Supporting the Victims Unit's Companion Program  27 Ongoing  505.489  

VISP-R3-1028 R3 Digital Literacy for Historical Memory 18 Finalized  55.220  

VISP-R3-1030 R3 Museum Memory Initiatives Booklets 22 Ongoing  183.961  

VISP-R3-1047 R3 Systematization of CMH reports 23 Ongoing  45.197  

VISP-R3-1057 R3 CMH initiatives baseline and resource management strategy 19 Finalized  221.542  

VISP-R3-1058 R3 Strengthening the Reparations School: Immediate Training 18 Finalized  486.494  

VISP-R3-1069 R3 Support the implementation of the collective reparations route  23 Ongoing  392.485  

VISP-R3-1071 R3 Diffusion of the Individual Assistance, Attention and Comprehensive Reparations Route for Victims 23 Ongoing  181.945  

VISP-R3-1084 R3 Digital Literacy - Phase II  13 Ongoing  68.075  

VISP-R3-1086 R3 Strengthening the participation of victims in the reconstruction of historical memory 13 Ongoing  57.292  

VISP-R3-1087 R3 Support the dissemination strategy of the report “¡Basta Ya! Colombia: memorias de guerra y 

dignidad” 

16 Ongoing  294.449  

VISP-R3-1090 R3 Memory Dialogues: Truth and the construction of peace 12 Ongoing  53.696  

VISP-R3-1091 R3 Validation and creation of the Human Rights Archives Toolbox – Phase II 12 Ongoing  73.103  

VISP-R3-1092 R3 Strengthening the Ombudsperson’s Office’s Victims Delegate 12 Ongoing  52.862  
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CODE 

Sub-

Intermediate 

Result 

Sub-Project 
Duration in 

months 
State 

USAID-VISP 

FUNDING 

(USD $) 

VISP-R3-1095 R3 Strengthening the Collective Reparation Route 2014 16 Ongoing  335.377  

VISP-R3-1098 R3 Toolbox for Teachers Phase II 11 Ongoing  97.638  

VISP-R3-1104 R3 Resource Center for Memory Activation - Medellín 12 Ongoing  65.716  

VISP-R3-1113 R3 Dissemination of the CNMH's Reports in Non-Conventional Languages 9 Ongoing  95.705  

VISP-R3-1115 R3 Strengthening the Individual Reparation Route with Chocó's Regional Office 8 Ongoing  49.247  

VISP-R3-1116 R3 Community Historical Memory Theatre Workshops in Negocli 12 Ongoing  30.997  

VISP-R3-1118 R3 Collective Reparations Processes for Women Support 10 Ongoing  156.416  

VISP-R3-1121 R3 Developing tools for the Reparations School  10 Ongoing  362.808  

VISP-R3-1122 R3 Regional Historical Memory Groups - Phase II  7 Ongoing  61.629  

VISP-R3-1123 R3 Technical assistance to the Victims Unit to strengthen the single attention, assistance and 

comprehensive reparation route for victims of the conflict  

12 Ongoing  369.807  

VISP-R3-1136 R3 Supporting the community San José del Playón to reconstruct victimizing acts 6 Ongoing  31.475  

VISP-R3-1140 R3 Strengthening the individual reparation route in Nariño 8 Ongoing  46.068  

VISP-R3-1142 R3 Improving processes in victims' attention points in 10 VISP municipalities 7 Ongoing  297.977  

VISP-R3-1144 R3 Methodology to design guarantees of non-repetition for Medellín  6 Ongoing  49.334  

VISP-R3-1160 R3 Strengthening the comprehensive individual reparation route and training on the collective reparation 

route 

10 Ongoing  60.231  

VISP-R3-1164 R3 Diffusion of the Teachers Toolbox 10 Ongoing  49.400  

VISP-R3-1165 R3 Human Rights Toolbox - Phase III  10 Ongoing  46.107  

VISP-R3-1166 R3 Memory Dialogues - Phase II 8 Ongoing  55.600  

VISP-R3-1168 R3 Strengthening and training on reparations in the field in Córdoba 8 Ongoing  60.231  
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Sub-

Intermediate 

Result 

Sub-Project 
Duration in 

months 
State 

USAID-VISP 

FUNDING 

(USD $) 

VISP-R3-1170 R3 Promoting the participation of victims in memory processes - Phase II  10 Ongoing  36.900  

VISP-R3-1171 R3 CNMH's Commemorative Agenda 9 Ongoing  73.939  

VISP-R3-1172 R3 Diffusing the CNMH's memory contents 10 Ongoing  92.251  

VISP-R3-1173 R3 Training public servants from the Victims Unit's Regional Offices 10 Ongoing  236.162  

VISP-R3-1174 R3 Radio programs with the Memory, Peace and Reconciliation Center 10 Ongoing  91.466  

VISP-R3-1176 R3 Survey on perception, truth, justice and reparation  9 Ongoing  28.598  

VISP-R3-1180 R3 Strengthening the comprehensive reparation route and training in collective reparation with the 

Victims Unit's Regional Office in Bolívar 

8 Ongoing  64.382  

VISP-R3-1181 R3 Strengthening and training on reparations in Sucre 8 Ongoing  64.308  

VISP-R3-1183 R3 Social construction of the national memory museum  10 Ongoing  96.601  

VISP-R4-1025 R4 Indigenous Authority Technical Board 1 Finalized  3.612  

VISP-R4-1026 R4 Youth Participation Protocol Creation and Implementation 19 Finalized  129.797  

VISP-R4-1027 R4 Exchanging Experiences to Assist Female Victims of Sexual Violence 3 Finalized  10.690  

VISP-R4-1031 R4 Diversity Mainstreaming in the Attention and Reparations Processes 28 Ongoing  326.975  

VISP-R4-1033 R4 Ethnic Authorities Strengthening for Project Creation 14 Finalized  253.134  

VISP-R4-1036 R4 Strengthening Identification and Assistance Strategies for Female Sexual Violence Victims 18 Ongoing  313.410  

VISP-R4-1041 R4 Sharing experiences of the LGBTI victims of the armed conflict population  2 Finalized  29.124  

VISP-R4-1045 R4 Strengthening the Victims Unit's Ethnic Affairs Technical Directorate (DAE) 15 Finalized  240.372  

VISP-R4-1046 R4 Strengthening indigenous authorities' compliance with Decree 4633 of 2011 15 Finalized  197.128  

VISP-R4-1059 R4 Women and the implementation of the Victims Law 1 Finalized  46.116  

VISP-R4-1060 R4 Strengthening and enhancing the participation of Afro descendent women's organizations 11 Finalized  35.833  
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Intermediate 
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USAID-VISP 
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(USD $) 

(AFRODES) 

VISP-R4-1061 R4 Support collective reparation plans for women's organizations 14 Finalized  167.188  

VISP-R4-1065 R4 Support the development of three local memory initiatives led by ethnic authorities 21 Ongoing  169.653  

VISP-R4-1066 R4 Strengthen the Victims Unit's Diversity Mainstreaming Subcommittee's coordination with SNARIV 19 Ongoing  181.948  

VISP-R4-1067 R4 Support female victims of sexual violence and women's organizations in the implementation of the 

Victims Law 

18 Ongoing  188.201  

VISP-R4-1072 R4 Strengthening the health sector's local capacity to provide comprehensive assistance to victims of 

sexual violence 

18 Ongoing  596.317  

VISP-R4-1100 R4 Support to processes with individuals with non-normative sexual orientations and identities in an 

Historical Memory perspective 

16 Ongoing  152.328  

VISP-R4-1101 R4 National Planning Department Phase II 14 Ongoing  122.861  

VISP-R4-1109 R4 Strengthening the Ombudsperson’s Office’s Ethnic Affairs Delegate 12 Ongoing  452.506  

VISP-R4-1110 R4 Strengthening the Victims Unit’s Regional Office in Chocó’s ethnic approach 10 Ongoing  36.796  

VISP-R4-1120 R4 Implementing the Ethnic Decrees 4633 and 4635 at the Local Level  12 Ongoing  212.937  

VISP-R4-1125 R4 Strengthening Narrar para Vivir in the framework of collective reparation, attention, access to justice 

and social mobilization against sexual violence  

9 Ongoing  51.447  

VISP-R4-1126 R4 Psychosocial and spiritually differential reparation for indigenous amazon women who are victims of 

sexual violence  

9 Ongoing  79.614  

VISP-R4-1127 R4 Strengthening the indigenous community Ette Ennaka as an collective reparation subject to 

implement Legal Decree 4633 of 2011 

7 Ongoing  26.795  

VISP-R4-1128 R4 Support to strengthen three local historical memory initiatives led by female victims of the armed 

conflict  

10 Ongoing  122.722  

VISP-R4-1129 R4 Strengthening the San Basilio de Palenque community as a collective reparation subject to 

implement Legal Decree 4635 of 2011 

7 Ongoing  26.795  
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VISP-R4-1130 R4 Institutional strengthening of gender diversity mainstreaming in Popayan, emphasizing 

comprehensive attention to female victims of sexual violence and gender-based violence in the 

context of the armed conflict  

11 Ongoing  61.768  

VISP-R4-1131 R4 Constructing prevention, attention and attention to justice strategies for sexual violence with diversity 

mainstreaming through ancestral and community knowledge on care, self-protection and collective  

10 Ongoing  86.442  

VISP-R4-1132 R4 Strategy to strengthen local capacities to provide attention, assistance and reparation to victims of 

violence against liberty and sexual integrity in the context of the armed conflict in Turbo 

8 Ongoing  45.552  

VISP-R4-1133 R4 Adaptation and adjustment of the Diversity Mainstreaming and Gender Perspective Operation Model 

in the Victims Unit's attention, assistance and reparation processes  

12 Ongoing  439.443  

VISP-R4-1134 R4 Strengthening local ethnic memory initiatives led by ethnic authorities from the Arhuaco community in 

the Sierra Nevada of Santa Marta, Magdalena 

8 Ongoing  34.834  

VISP-R4-1141 R4 Strengthening legal attention and protection to female victims of sexual violence 12 Ongoing  123.335  

VISP-R4-1143 R4 An ethnic approach in the Reparations Directorate  9 Ongoing  98.668  

VISP-R4-1146 R4 Institutional strengthening to incorporate a gender perspective 7 Ongoing  48.709  

VISP-R4-1148 R4 Strengthening the Presidential Council for Female Gender Equality (CPEM) 9 Ongoing  107.696  

VISP-R4-1150 R4 Supporting four audiovisual historical memory processes led by ethnic authorities 6 Ongoing  41.403  

VISP-R4-1152 R4 Researching the relationship between human trafficking and the armed conflict  7 Ongoing  37.409  

VISP-R4-1154 R4 Measures to access the attention and comprehensive reparation route  10 Ongoing  76.473  

VISP-R4-1162 R4 Strengthening the municipality Tumaco with an ethnic approach 9 Ongoing  32.288  

VISP-R4-1163 R4 Support to construct the National Report on sexual violence 10 Ongoing  59.133  

VISP-R4-1161 R4 Strengthening regional entities with an ethnic approach  10 Ongoing  122.232  

VISP-R4-1169 R4 Strengthening the Victims Unit's child, adolescent and youth component 9 Ongoing  41.300  

VISP-R4-1178 R4 Disseminating diversity mainstreaming contents - CNMH  9 Ongoing  39.668  
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VISP-R4-1186 R4 Study on male victims of sexual violence 4 Ongoing  25.600  

VISP-R4-1031 R4 Diversity Mainstreaming in the Attention and Reparations Processes 28 Ongoing  326.975  
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ANNEX 2: Indicator Progress 
 

Sub-
intermedi
ate result 

Indicator 
# 

Indicator name 

Frequency 
and timing 

of data 
acquisition 

Unit of 
measure 

2015 
target 

Reporting period achievements 

Observations 
Current quarter Accumulated 

1.1 
DO2-02 

1 

Average time between the 
declaration and the 
evaluation in VISP 
municipalities 

Semi-annual Days 55 60 60 

The calculation includes the temporary 
Victims Single Registry (RUV) system 
and the semi-automatic processes that 
are carried out for victims’ validation.   

1.1 26 

Level of progress in the 
development and 
implementation of 
information system modules 

Quarterly Modules 9 
4 in Phase 2 
2 in Phase 6 
8 in Phase 8 

4 in Phase 2 
2 in Phase 6 
8 in Phase 8 

The information system was 
transferred to the Victims Unit, 
providing constant support through the 
complete unrolling of the solution for 
each of the processes. Although to 
date no modules have been put into 
production, the unrolling is ready for 
the Victims Unit when it considers it 
timely.  

1.2 
DO2-04 

4 

# of VISP municipalities 
where the participation 
protocol is implemented 

Quarterly 
# of 

municipalities 
4 0 0 

During the quarter actions were not 
advanced, as participation roundtable 
is chosen every two years. In 2015, 
this will occur between April and June.  

1.4 28 

# of GoC monitoring and 
evaluation actions of the 
implementation of the 
Victims Law 

Quarterly Actions 33 0 0 

The information reported in the 
previous quarter did not change. The 
report from the second semester of 
2014 will be completed between 
January 15 and March 15, 2015. 

2.1 08 
# of victims who access 
mental health and 
psychosocial services 

Quarterly # of victims 11200 0 0 
The databases and information from 
the Individual Health Service Registry 
(RIPS) and the Victims Single Registry 
(RUV) are not refined and crossed 
according to the requested 
requirements. Moreover, per the 
Habeas Data Law, health information 
is considered private data subject to 
discretion for which a special 
authorization is required; this 
authorization has been delayed by the 
lack of technical availability 
(contractors) in the Ministry of Health’s 
Technology, Information and 
Communication Office.   

2.2 10 
# of victims who access 
physical rehabilitation 
services 

Quarterly # of victims 1350 0 0 

3.1 12 
# of financial reparation 
transfers sent by the Victims 
Unit 

Quarterly # of transfers 9700 8967 8967 No observations 

3.1 14 
# of departments in which 
the Companion Program is 
operational 

Quarterly Department 

5 
Departme

nts in 
Phase 3 

3 in Phase 3 
4 in Phase 2 

3 in Phase 3 
4 in Phase 2 

The departments in phase 3 are 
Nariño. Antioquia and Bolívar, and the 
departments in phase 4 are Cauca, 
Chocó, Magdalena and La Guajira. 
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intermedi
ate result 

Indicator 
# 

Indicator name 

Frequency 
and timing 

of data 
acquisition 

Unit of 
measure 

2015 
target 

Reporting period achievements 

Observations 
Current quarter Accumulated 

4.1 
DO-05 

18 

# of protocols and 
procedures with 
differentiated approach 
implemented by the Victims 
Unit and Sub-committee on 
Differentiated Approaches in 
VISP municipalities 

Quarterly 
Protocols and 
procedures 

6 1 1 

19 learning circles were held with 194 
female victims of sexual violence, in 
Pasto, Tumaco, Bogotá, Cartagena, 
Medellín, Apartadó, Santa Marta and 
Popayán. Currently a methodology 
has been applied to strengthen the 
participation and protection of female 
victims of sexual violence.  

4.3 29 

# of VISP municipalities that 
have strengthened attention 
and reparation routes for 
female victims of sexual 
violence 

Quarterly Municipality  16 11 11 

19 learning circles were held with 194 
female victims of sexual violence, in 
Pasto, Tumaco, Bogotá, Cartagena, 
Medellín, Apartadó, Santa Marta and 
Popayán. Currently a methodology 
has been applied to strengthen the 
participation and protection of female 
victims of sexual violence.  
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ANNEX 3: Additional Resources 
 
IOM - VISP signed three new contribution to cost share requirement during this quarter. 
 

Funding Sources Project Name General Objective 
Completion 

Date 

Counterparty 

support 
USAID support 

PDU-0084 

National Historical 

Memory Center 

(CNMH) 

Implementation of an information solution 
for the CNMH’s archives – Colombia 

Support the CNMH to attain an information 
solution that allows documentation and 
administration of the information that in 
this moment is part of the CNMH’s Human 
Rights Archive Directorate and information 
that will be gathered in the future. 

December 31, 

2015 

VISP-0096 

USD 

109,797.74      

VISP-R1-1137 

USD 198.934,88 

 

RP.0054 

Victims Unit 

Strengthening the Victims Unit’s inter-
institutional coordination capacity with 
SNARIV entities at the national and 
regional levels 

Contribute to the consolidation of 
coordination, implementation and 
monitoring mechanisms for public policy to 
prevent, protect, attend to, assist and 
comprehensively repair victims as well as 
the technical assistance and 
accompaniment process with regional 
institutions, in the framework of the 
Victims Law and its regulatory decrees. 

December 31, 

2014 

VISP-0048 

USD 145,316.64 

VISP-R1-1089 

USD 78,485.33 

VISP-R1-1103  

USD 50,000.00 

VISP-R1-1106 

USD 38,176.03 

RP.0055 

Ministry of the Interior  
Consolidation of RUSICST – Colombia 

Contribute to strengthening the Ministry of 
the Interior’s capacity to coordinate and 
follow-up on the territorial implementation 
of public policies for victims of the internal 
armed conflict. 

July 31, 2015 VISP-0055 

USD 89,022,14 

VISP-R1-1076 

USD 90,751.85 
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ANNEX 4: End State Advances 
The following figure describes, from left to right, the sub-IRs’ progress through December 2014. 
 

Q 10 
 

Start-up phase Full implementation 
 

Close-out phase 
 

R
1:
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u
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The result presents a 99%  advance  
 
- The Victims National Information System is 

designed  
- Information products are designed to 

implement a strategic communications plan 

- GOC institutions in charge of reparations 
are knowledgeable of their responsibilities 
regarding victims’ reparations 

 

This phase has advanced 94%  
 
- 10 Victims National Information System 

modules developed 
- PAT approved by Transitional Justice 

Committee (CJT)  

- Territorial validation events for the Joint 
Responsibility Mechanism are developed to 
validate and approve the mechanism 

- Victims Attention Points and Centers receive 
resources and/or are modified  

- Tools socialized to leave capacity installed in 
the CNMH and the Victims Unit to advance 
planning, budget, finance, contracting, public, 
human resources, and strategic management 
planning designed and implemented   

- The strategic communication plan is 
implemented 

- Civil servants in regional entities trained on 
RUSICST  

Close out phase reached 63% 
 
- Strategy "We are all System" 

operational at the regional level  
- PAT projects in execution  
- Victims points and centers operating  

- The Communications Office has the 
capacity to produce and diffuse its 
communication plan at the national level  

- Monitoring Commission's presentation 
of its report on the implementation of 
Law 1448 to Congress  

 

R
2:

 R
eh

ab
ili

ta
ti

o
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This phase presents a 90% advance 
 
- Psychosocial  rehabilitation protocols and 

tools designed 
- Training strategies designed for 

professionals who provide psychosocial 
attention to victims of the armed conflict 

- The physical rehabilitation needs of victims 
in target municipalities  are identified and 
included in the Victims National Information 
System 

- Identify and jointly select communities and 
territories to work with on RBC 

- Document with state of the art and the 
current situation of comprehensive 
rehabilitation assistance for victims of MAP, 
MUSE and AEI with diversity mainstreaming 
in Colombia  

Full implementation phase reached 79% 
 
- Psychosocial  rehabilitation protocols and 

tools implemented and validated 
- Response models for crises, PAPSIVI 

sustainability and transfer strategy continued 
supervision and training implemented.  

- Technical aspects of RBC defined 
- Comprehensive health and functional 

rehabilitation attention route revised 
 

The phase reached a 55% advance 

 

- Psychosocial  rehabilitation protocols 
and tools transferred 

- Self-care plans, training with a 
psychosocial approach and Do No 
Harm actions included in the MOH’s and 
Victims Unit’s personnel qualification 
strategy  
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Start-up phase reached 81% 

- Document with information on victims' 
preferences  

- Document on financial alternatives  
- Design of the cost bank tool completed  
- The Victims Unit supplements the cost bank 

tool 
- DDHH Files and Teachers Toolboxes  

designed  
- Historical Memory Museum Guides 

designed  
- CNMH has procedures to identify and 

register local memory initiatives  

This phase reached 68%  
 
- Improve educational methodological tools and 

educational material used by the Reparations 
School for trainings  

- 2 PIRC collective reparation plans designed 
and 6 projects designed (defined) 

-  Diffusion materials for Basta Ya! 
disseminated in all VISP municipalities 

This phase presents a 35% advance   
 
- The  designed PIRC and resulting 

projects are approved by respective 
CJT 

- Human rights files and teachers 
toolboxes transferred to all VISP 
municipalities  
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This phase presents a 89% advance 
 

- Procedures and protocols designed 

- Design and approval of the methodology to 
socialize ethnic legal decrees 

- Indigenous and Afro-descendant authorities 
in VISP departments gain general 
knowledge on project design, the general 
adjusted methodology and the General 
Royalties System 

- Identification of needs through psychosocial 
guidance processes with female victims 
(Fundación Circulos) 

The Full Implementation phase reached 43% 
 
- Embraced by the responsible institution 

through acts, resolutions, decrees, etc. 
- One methodology designed and delivered to 

disseminate the legal decrees for indigenous 
and Afro-descendant victims  

- Ten projects to present to the National 
Planning Department (DNP) by national 
indigenous organizations 

- Implementation of strategies for social 
mobilization, participation, protection and 
prevention of sexual violence  

The phase reached 11%  
 
- CNMH uses diversity mainstreaming 

methodologies in its regional 
interventions  

- Transfer of the methodology designed 
to 10 Regional Offices, leaders and 
representatives from ethnic groups and 
civil servants are aware of the contents 
of these decrees and participate in their 
implementation  

- 10  designed projects are managed and 
have funding sources identified 
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ANNEX 5: Life Stories 
 
“EMOTIONALLY REPAIRED”: The story of Alba María, who reconciled her dream through an art-based healing 
process 
 
For the last 17 years, Alba María Cuesta Arias, 52 years old 
and a native of Riosucio, Chocó, has been actively 
participating in leadership and representation processes for 
victims of forced displacement. She is a high school graduate 
and has received training on human rights that has enabled 
her to defend and increase the visibility of human rights at 
the municipal level.  
 
Through an agreement between the Victims Unit and the 
organization Casa Ensamble with support from the United 
States Agency for International Development (USAID) and the 
International Organization for Migration’s (OIM) Victims 
Institutional Strengthening Program (VISP), 40 female victims 
of the armed conflict, including Alba María, have actively participated in a process of internal recovery through 
art. According to the Victims Unit, 25,419 victims are currently registered in Riosucio, 88% of the municipality’s 
total population. 50.6% of victims registered in the municipality are women.7  
 
The recovery process consists of the creation of dolls through which the women depict their stories, dreams and 
the ways in which the armed conflict has affected them. A book was also elaborated that reflects the essence of 
the women, their charisma, their love, their simplicity and values that, despite the conflict, they have held on to. 
At the end of the process, an inner healing kit was designed.  
 
Participating in the process to create a doll, Alba María recognized that “for the last 15 years I have been unable 
to reconcile my dreams and have not slept peacefully. After reflecting on my story through my doll, I have finally 
been able to reconcile with my dreams.” 
 
After the internal recovery process, Alba María recognized before fellow participants that, “the State has not 
repaired me economically, but emotionally I feel repaired with this process we have carried out, the creation of 
the doll, the recovery kit and the book have allowed us to change many of the thoughts we previously held, such 
as not forgiving. Today we understand the importance of forgiveness to find inner peace ourselves.”  
 
Day to day, with the empathy and simplicity that characterize her and with the confidence that she awakens in 
other victims, Alba María carries out her role as representative of the Victims Participation Roundtable in 
Quibdó. By helping others, Alba María also advances her own process of emotional recovery and inner healing.  
 
 
 
 
 
 

                                                           
7 Visor Estadístico, Victims Unit, August 2014.  

40 women participated in the workshops led by Casa Ensamble.   
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ANNEX 6: Press Releases 
With the aim of informing the public about the activities and results of VISP the following articles – which were 
also made available to USAID – were disseminated and published in alternative communication channels (social 
networks, websites, mail marketing) during this quarter:  
 

Date: October 6, 2014 
Source: IOM  
Link: http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3156-
fortalecimiento-a-la-reparacion-colectiva-en-san-juan-nepomuceno-y-san-basilio-de-palenque.html  

 
Fortalecimiento a la reparación colectiva en el departamento de Bolívar 
ON 06 OCTUBRE 2014. PUBLICADO EN LA CATEGORIA FORTALECIMIENTO INSTITUCIONAL PARA LA ATENCIÓN A VÍCTIMAS 
 

Con jornadas de trabajo en San Juan Nepomuceno y San Basilio de 
Palenque se avanza en el apoyo a los procesos de reparación 
colectiva del colectivo Narrar para Vivir de los Montes de María y 
de la comunidad de San Basilio de Palenque en el departamento de 
Bolívar. 
 
Con el colectivo Narrar para Vivir, que agrupa a 840 mujeres 
víctimas del conflicto de los Montes de María, se realizó un taller 
para la formulación de proyectos al Sistema General de Regalías. La 
actividad se enmarca en las acciones que buscan apoyar al 
colectivo en su proceso de reparación colectiva. Las actividades 
están orientadas a la construcción de un estudio propio sobre la 
violencia sexual hacia las mujeres integrantes del Colectivo y la 
divulgación de la prevención, atención, acceso a la justicia y movilidad social con las demás integrantes del Colectivo. 
Estas acciones forman parte de las medidas de Reparación Colectiva para la prevención, atención, acceso a la justicia y 
movilización social en torno a la erradicación de violencia sexual contra las mujeres al Colectivo Narrar. 
 
Con los representantes de la comunidad de San Basilio de Palenque se instaló el proceso que busca fortalecer los 
liderazgos de la comunidad y la apropiación de los derechos contenidos en la Ley de Víctimas y en el Decreto Ley 4635 
para poblaciones afrocolombianos, para avanzar en su proceso de reparación colectivo. Las acciones buscan avanzar 
en la formulación del Plan de Reparación Colectiva de la comunidad y en la formulación de proyectos orientados a 
satisfacer las medidas de reparación previstas. 
 
Estos proyectos, que cuentan con el acompañamiento de la Agencia de Estados Unidos para el Desarrollo 
Internacional (USAID) y de la Organización Internacional para las Migraciones (OIM), buscan materializar la reparación 
colectiva en el departamento de Bolívar, con comunidades y colectivos que pese al conflicto, sueñan y conciben un 
futuro del cual son protagonistas. 
 

Date: October 6, 2014 
Source: IOM  
Link: http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3157-
culmina-dialogo-intercultural-con-autoridades-etnicas-en-bogota.html  
 

Culmina dialogo intercultural con autoridades étnicas en Bogotá 
ON 06 OCTUBRE 2014. PUBLICADO EN LA CATEGORIA FORTALECIMIENTO INSTITUCIONAL PARA LA ATENCIÓN A VÍCTIMAS 

 

http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3156-fortalecimiento-a-la-reparacion-colectiva-en-san-juan-nepomuceno-y-san-basilio-de-palenque.html
http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3156-fortalecimiento-a-la-reparacion-colectiva-en-san-juan-nepomuceno-y-san-basilio-de-palenque.html
http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas.html
http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3157-culmina-dialogo-intercultural-con-autoridades-etnicas-en-bogota.html
http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3157-culmina-dialogo-intercultural-con-autoridades-etnicas-en-bogota.html
http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas.html
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Con rituales de sanación y limpieza espiritual, cantos, danzas y 
gastronomía típica de los pueblos indígenas y afrocolombianos, 
culminó el ciclo de diálogos interculturales en el Jardín Botánico 
de Bogotá. Estos encuentros se desarrollaron en el marco del 
convenio de cooperación entre la Alcaldía Mayor de Bogotá y 
su Alta Consejería para los Derechos de las Victimas, la Paz y la 
Reconciliación y la Organización Internacional para las 
Migraciones (OIM) a través del Programa de Fortalecimiento 
Institucional para las Víctimas, financiado por la Agencia de 
Estados Unidos para el Desarrollo Internacional (USAID). 
 
Los encuentros que se desarrollaron durante agosto y 
septiembre de 2014 fueron producto de una estrategia de 
trabajo conjunta para fortalecer la participación de los representantes étnicos víctimas del conflicto en los espacios de 
incidencia distrital en la política de víctimas como son la Mesa de Participación de Víctimas y el Comité Distrital de Justicia 
Transicional. 
 
La estrategia denominada "Diálogo Intercultural con Autoridades Étnicas del Distrito" consistió en la realización de tres (3) 
encuentros por separado con 100 líderes y representantes de los grupos indígenas y afrocolombianos de la capital. En el 
primer encuentro se realizó un proceso de formación en las definiciones y conceptos generales de la Ley de Víctimas y en 
especial de los contenidos más relevantes de los decretos ley étnicos 4633 y 4635 de 2011, que señalan lineamientos 
específicos para los grupos étnicos víctimas del conflicto. 
 
En el segundo y tercer encuentro se revisaron los temas de participación, los lineamientos generales emitidos en el 
protocolo para la participación efectiva de las víctimas y las necesidades específicas para fortalecer la participación de los 
grupos étnicos en el distrito. Resultado de estos encuentros surgieron aportes importantes que serán sistematizados y 
entregados a la Alta Consejería como insumo para el Protocolo Distrital de Participación de las Víctimas que se encuentra 
actualmente en construcción. 
 
Por un lado, la estrategia permitió tener un acercamiento constructivo entre representantes de los grupos étnicos y la Alta 
Consejería, para conocer de cerca sus necesidades y apuestas y para construir un plan de trabajo conjunto, que permita su 
efectiva sino para brindarle a las víctimas y garantizar una atención adecuada y con enfoque diferencial que responda a sus 
costumbres y cultura propia. Por otro lado, permitió alcanzar acuerdos de trabajo conjunto que parten de reconocer un 
espacio de trabajo para cada grupo étnico el cual deberá articularse a los espacios distritales de participación, y en esa 
articulación es que se centrarán las actividades venideras, brindando apoyando a la Alta Consejería para construir y 
concertar lineamientos para la participación efectiva de los grupos étnicos en los espacios de incidencia distrital. 

 

Date: October 17, 2014 
Source: Victims Unit  
Link: http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3172-en-
servicio-punto-de-atencion-a-victimas-en-cartagena.html  

 
En servicio Punto de Atención a Víctimas en Cartagena 
ON 17 OCTUBRE 2014. PUBLICADO EN LA CATEGORIA FORTALECIMIENTO INSTITUCIONAL PARA LA ATENCIÓN A VÍCTIMAS 

 
En ceremonia presidida por Paula Gaviria Betancur, directora de la Unidad para las Victimas; Dionisio Vélez Trujillo, 
alcalde de Cartagena; Arturo Zea, director territorial Bolívar de la Unidad; Kathleen Kerr, directora de programas de OIM 
Colombia; Lawrence Rubey, subdirector de USAID en Colombia, así como representantes de las víctimas y otras 
personalidades, fue inaugurado el punto de atención a víctimas en Cartagena. 
 

http://www.victimasbogota.gov.co/
http://www.victimasbogota.gov.co/
http://oim.org.co/programas/visp-descripcion.html
http://oim.org.co/programas/visp-descripcion.html
http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3172-en-servicio-punto-de-atencion-a-victimas-en-cartagena.html
http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3172-en-servicio-punto-de-atencion-a-victimas-en-cartagena.html
http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas.html
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El punto está dotado con modernos equipos, tiene 35 puestos de atención con catorce entidades que forman parte del 
Sistema Nacional de atención y Reparación Integral a las Víctimas -SNARIV-, ludoteca, accesibilidad para personas con 
discapacidad, dos kioskos virtuales, así como todo un equipo 
interdisciplinario entre técnicos y profesionales preparados 
para la atención de las casi 400 víctimas que llegan a diario 
para encontrar respuesta y solución a cada una de sus 
necesidades. 
 
Durante su intervención, Paula Gaviria Betancur, directora de 
la Unidad para las Víctimas, señaló que "gracias a los 
organismos de control, a la alcaldía distrital y a la mesa de 
víctimas por todo su apoyo. El punto de atención es un 
avance, nuestra meta es la construcción del Centro Regional 
de Atención en Bolívar; continuar unidos, porque juntos 
podemos más". 
 
El lugar fue posible adecuarlo y ponerlo en funcionamiento por parte de la Unidad para las Víctimas, gracias a la alianza 
con la Alcaldía Distrital de Cartagena, USAID y OIM. El punto está ubicado en la calle 30 No. 65-45 tercer piso barrio Chipre 
de Cartagena, y el horario de atención de lunes a viernes de 7:00 a.m. a 4:00 p.m. en jornada continua. Con información de 
la Oficina de Comunicaciones de la Unidad para las Víctimas 
 

Date: October 31, 2014 
Source: IOM  
Link: http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3182-
encuentro-de-capitanes-de-la-etnia-zenu-en-bolivar.html  
 

Encuentro de Capitanes de la etnia Zenú en Bolívar 
ON 31 OCTUBRE 2014. PUBLICADO EN LA CATEGORIA FORTALECIMIENTO INSTITUCIONAL PARA LA ATENCIÓN A VÍCTIMAS 

 
En el mes de octubre se realizó un encuentro en el municipio de 
María La Baja con 14 capitanes de la etnia Zenú asentados en la 
zona norte del departamento de Bolívar. En palabras de uno de los 
Capitantes asistentes "el propósito de esta reunión es conocer 
temas de reparación individual, colectiva y acceso a las rutas de 
atención, ya que se vienen presentando en nuestras comunidades la 
entrega de poderes a abogados que dicen que agilizan estos 
procesos que demoran las entidades del Estado". 
 
Por ello, las instituciones asistentes, entre ellas la dirección 
territorial de la Unidad para las Víctimas en el departamento de 

Bolívar, la Defensoría del Pueblo, la Universidad de Cartagena, la Agencia de los Estados Unidos para el Desarrollo 
Internacional (USAID) y la Organización Internacional para las Migraciones (OIM), concertaron con los Capitanes 
asistentes, el desarrollo de ejes temáticos y agendas de actividades para los dos días de trabajo, incluyendo un espacio de 
encuentro con ancianos de cada cabildo con el objeto de efectuar demostraciones de cultura, artes, actividades culinarias y 
juegos de base. 
 
A partir del reconocimiento de la identidad del pueblo Zenú y de su condición como sujetos de reparación colectiva, se 
explicó la Ruta de Atención Integral, individual y colectiva, bajo el enfoque diferencial, que considera las características, 
necesidades y saberes de las comunidades para formular respuestas específicas. Asimismo, a través de juegos que 
practicaban los mayores y del reconocimiento de los tejidos culturales y de la integración que lograba la población indígena 
al interior de los pueblos, se anotaron los daños colectivos e individuales que sufrieron en sus territorios por la pérdida de 
esas costumbres y de la armonía que se lograba con la naturaleza en el ejercicio de sus prácticas ancestrales Los contenidos 

http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3182-encuentro-de-capitanes-de-la-etnia-zenu-en-bolivar.html
http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3182-encuentro-de-capitanes-de-la-etnia-zenu-en-bolivar.html
http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas.html
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y logros esperados con estos ejercicios fueron respaldados por la 
Universidad de Cartagena a través de su Observatorio del 
Desplazamiento Forzado. 
 
Los Capitanes asistentes, junto con los Ancianos o "sabedores" de su 
pueblo, coincidieron en la necesidad de replicar este ejercicio en cada 
uno de sus cabildos para promover un mayor conocimiento hacia los 
derechos que tienen las comunidades enmarcados en la Ley de Víctimas 
y a la vez motivar a sus hijos y nietos en el rescate de su cultura y de sus tradiciones. Al cierre de la jornada se acordó la 
realización de ejercicios similares con jóvenes de cada uno de los cabildos Zenú asentados en el departamento de Bolívar. 
 

Date: November 11, 2014 
Source: CNMH 
Link: http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3202-el-
papel-de-las-regiones-en-una-comision-de-la-verdad.html  
 

El papel de las regiones en una Comisión de la Verdad 
ON 11 NOVIEMBRE 2014. PUBLICADO EN LA CATEGORIA FORTALECIMIENTO INSTITUCIONAL PARA LA ATENCIÓN A VÍCTIMAS 

 
¿Cuál debe ser el mandato de una eventual Comisión de la Verdad en 
Colombia?, ¿cómo se deben relacionar los trabajos de memoria histórica 
con esta Comisión?, ¿qué papel deben jugar las regiones en una Comisión 
de la Verdad cuyo alcance es nacional? Estos serán algunos de los 
interrogantes que resolveremos durante los "Diálogos de la Memoria: 
comisiones de la verdad", encuentros que se realizarán el 15 de 
noviembre en Pasto y el 21 del mismo mes en Sincelejo. 
 
Representantes de organizaciones sociales, víctimas del conflicto armado 
y público en general podrán participar de esta nueva edición de los 
Diálogos de la Memoria, a través de los cuales queremos generar 
espacios de formación, discusión y formulación de propuestas con 
diferentes sectores sociales y políticos del suroccidente y el caribe 
colombiano, en torno a la relación entre memoria histórica, Comisiones 

de la Verdad y construcción de paz. 
 
Ambos encuentros contarán con la participación de Ponciano del Pino (Perú), historiador y coordinador del seminario sobre 
memoria y violencia del Instituto de Estudios Peruanos; Ricardo Peñaranda, doctor en sociología de la Universidad de París 
III y relator del informe del CNMH: "Nuestra vida ha sido nuestra lucha"; Andrei Gómez, investigador asociado de la 
Universidad de Oxford y consultor de la Dirección General del CNMH en materia de Comisiones de la Verdad; e invitados 
regionales para discutir acerca del papel que deben jugar las regiones en una posible Comisión de la Verdad en Colombia. 
 
Descargue aquí la agenda del encuentro en Pasto. Cada encuentro será con entrada libre hasta completar el aforo 
 
Los "Diálogos de la Memoria: comisiones de la verdad" se realizan con el apoyo de la Agencia de los Estados Unidos para el 
Desarrollo Internacional (USAID) y la Organización Internacional de las Migraciones. Para más información escribir al 
correo electrónico diego.jaramillo@centrodememoriahistorica.gov.co Con información del Centro Nacional de Memoria 
Histórica. 
 

Date: November 12, 2014 
Source: IOM 
Link: http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3205-
incorporacion-del-enfoque-diferencial-en-las-politicas-territoriales-de-discapacidad.html  
 

http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3202-el-papel-de-las-regiones-en-una-comision-de-la-verdad.html
http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3202-el-papel-de-las-regiones-en-una-comision-de-la-verdad.html
http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas.html
http://www.centrodememoriahistorica.gov.co/descargas/agendaPastoDialogosMemoria/Agenda-Pasto-Dialogos.pdf
mailto:diego.jaramillo@centrodememoriahistorica.gov.co
http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3205-incorporacion-del-enfoque-diferencial-en-las-politicas-territoriales-de-discapacidad.html
http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3205-incorporacion-del-enfoque-diferencial-en-las-politicas-territoriales-de-discapacidad.html
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Incorporación del enfoque diferencial en las políticas territoriales de discapacidad 
ON 12 NOVIEMBRE 2014. PUBLICADO EN LA CATEGORIA FORTALECIMIENTO INSTITUCIONAL PARA LA ATENCIÓN A VÍCTIMAS 

A través de cinco talleres departamentales, la Unidad 
para las Víctimas, la Dirección de Acción Contra Minas 
Antipersonal de la Presidencia de la República, el 
Ministerio de Salud, USAID y OIM consolidaron un 
plan de acción articulado para garantizar los 
derechos y la reparación integral de las víctimas con 
discapacidad. Los temas centrales de los talleres 
giraron alrededor de la apropiación de la política 
nacional de discapacidad con enfoque diferencial a 
nivel territorial, acciones puntuales para articular la 
atención a víctimas con discapacidad y la 
reglamentación de la Ley 1618 de 2013 sobre el 

ejercicio efectivo de los derechos de las personas con discapacidad en Colombia. Esto en el marco de la política de atención, 
asistencia y reparación a víctimas del conflicto armado a nivel territorial. 
 
Para iniciar este proceso se realizaron, durante el mes de octubre, cinco talleres territoriales en las ciudades de Cali, Bogotá 
(dos talleres), Medellín y Santa Marta, que contaron con la participación de líderes de victimas con discapacidad de las 
mesas de participación de víctimas, delegados de los Comités Territoriales de Discapacidad, funcionarios de la Unidad para 
las Víctimas y funcionarios de Acción contra Minas de los 32 departamentos del país. En estos espacios participaron 
aproximadamente 270 personas, de los cuales cerca del 70% forman parte de organizaciones de la sociedad civil. 
 
Según Carlos Augusto Nova, líder de la Mesa Nacional de Victimas por Discapacidad, "esto es un verdadero logro de 
fortalecimiento y avance en la articulación de la Unidad para las Victimas y el Ministerio de Salud. Se obtuvo conocimiento, 
unión en los procesos para la incidencia, los líderes que trabajan en discapacidad reconocen el contexto de las víctimas y 
abren un espacio para lograr incorporar el tema en los comités de discapacidad y nosotros como líderes de víctimas, hemos 
aprendido más sobre el contexto de discapacidad para incluir el tema en los Comités de Justicia Transicional en todos los 
niveles". 
 
Como producto de este ejercicio se consolidará y publicará un documento con los hallazgos en cada una de las temáticas, 
para promover el trabajo coordinado entre las instancias con competencias en temas de reparación de víctimas y las 
dedicadas a la inclusión social de personas con discapacidad en cada territorio. Asimismo, permitirá establecer estrategias, 
que en el marco de la rehabilitación integral como medida de reparación, generen acciones afirmativas para las víctimas y 
lineamientos de rehabilitación integral para víctimas con discapacidad. Este documento será una herramienta para el 
subcomité de rehabilitación del SNARIV para lograr replicar el ejercicio a nivel nacional. 
 
Carlos Augusto concluye diciendo que estos espacios "permitieron un trabajo conjunto entre los líderes de víctimas y 
discapacidad logrando una aceptación de las propuestas de víctimas en todos los sectores del SNARIV y del Sistema Nacional 
de Discapacidad (SND)". 
 

Date: November 12, 2014 
Source: IOM 
Link: http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3206-
jovenes-y-memoria-historica-en-el-cauca-vivir-prejuiciados-nos-hace-intolerantes-e-incapaces-de-hacer-la-
paz.html  
 

Jóvenes y memoria histórica en el Cauca: “Vivir prejuiciados nos hace incapaces de hacer la paz” 
ON 12 NOVIEMBRE 2014. PUBLICADO EN LA CATEGORIA FORTALECIMIENTO INSTITUCIONAL PARA LA ATENCIÓN A VÍCTIMAS 
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"Me siento una privilegiada. Reconocer que en mi medio hay otras 
culturas de las que no me hablan y darme cuenta de sus logros, 
dificultades, red social que les apoya y las razones de su lucha, me 
ayudó a ver mi propia vida de manera diferente, me siento muy 
bendecida por participar de esto que me ayuda a pensar diferente", 
Catalina, joven participante de Popayán. 
 
Desde el año 2013, el Centro Nacional de Memoria Histórica comparte 
el informe "Nuestra vida ha sido nuestra lucha", Resistencia y 
memoria en el Cauca Indígena con cerca de 33 estudiantes de 
instituciones públicas de Popayán y un grupo de jóvenes Nasa 
provenientes del norte del Cauca. A partir de este ejercicio 
pedagógico, los jóvenes compartieron espacios de conocimiento y reconocimiento de sí mismos y de sus compañeros, 
aportando enriquecedoras interpretaciones de las realidades sociales del departamento del Cauca. 
 
Los resultados de este intercambio de visiones, saberes y 
experiencias, incluyen diversas historietas elaboradas por los 
jóvenes que recrean y reinterpretan los contenidos del informe. El 
conocimiento y reconocimiento del otro, es tal vez una de las 
conquistas más significativas del proyecto, tal y como lo confiesa Luis 
Eduardo, joven estudiante de Popayán, al reconocer que se dio 
cuenta "que los indígenas del norte del Cauca no son malos, que 
tienen una razón para su protesta social y que ellos se dieran cuenta 
que los jóvenes de la ciudad también padecemos de problemas que 
llegaron con el conflicto armado y los propios de una ciudad capital. 
Nos demostró que vivir prejuiciados nos hace intolerantes e incapaces de hacer la paz...". 
 
De igual manera, Belsi, joven indígena Nasa, compartió las reflexiones que le despertó la experiencia: "la guerra que se ve 
por la televisión es lejana, la que vivimos los pueblos indígenas es real, las minas, el dolor, la devastación de nuestras tierras. 
El prejuicio que hay respecto a nosotros nos hace daño. Que otros conozcan el informe, así como que los miembros de 
nuestro pueblo lo conozcan, nos ayuda a empoderarnos de nuestro futuro, recordamos lo que sabemos de nosotros. 
Rellenamos parte de la historia que no conocíamos y soñamos con tejerla nosotros mismos". 
 
Como cierre del proceso, el 4 de noviembre se realizó un Diálogo Pedagógico, en el que los cerca de 100 jóvenes de diversos 
colegios públicos y privados de la ciudad, coincidieron en la necesidad de espacios de reflexión a partir de las historietas 
elaboradas, con el fin de aportar desde la construcción colectiva, la participación activa y la polifonía de voces, a construir y 
compartir relatos complementarios al informe. De igual manera se consideró importante socializar el proceso y su 
apropiación, como parte de las lecciones aprendidas de este proyecto piloto en el departamento del Cauca. 
 
Adicionalmente, los estudiantes que han venido participando en el proceso elaboraron un mural en la institución educativa 
Don Bosco relacionado con el trabajo realizado en torno a la memoria histórica en consonancia con aportes para la 
construcción de la paz, la reconciliación y las garantías de no repetición. 
 
El proceso de pedagogización fue liderado por el Centro Nacional de Memoria Histórica, la Alcaldía de Popayán, la 
Asociación de Cabildos Indígenas del Norte del Cauca (ACIN), la Agencia de los Estados Unidos para el Desarrollo 
Internacional (USAID) y la Organización Internacional de las Migraciones (OIM). 
 

Date: November 20, 2014 
Source: CNMH 
Link: http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3217-una-
comision-de-la-verdad-segun-el-sur-de-colombia.html  
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Una Comisión de la Verdad según el sur de Colombia 
ON 20 NOVIEMBRE 2014. PUBLICADO EN LA CATEGORIA FORTALECIMIENTO INSTITUCIONAL PARA LA ATENCIÓN A VÍCTIMAS 

  
Alrededor de 80 personas provenientes de Pasto, Tumaco, 
Samaniego, El Tigre, El Placer y Popayán, llegaron el pasado 
sábado a la capital nariñense para debatir sobre el papel de 
las regiones en una posible Comisión de la Verdad en 
Colombia. Ésto en el marco de los "Diálogos de la Memoria". 
 
A pesar del cansancio por las horas de viaje, los asistentes –
entre los que se encontraban los representantes de 
organizaciones y víctimas del conflicto armado- al encuentro 
estuvieron atentos y activos en sus opiniones frente a lo que 
sería una Comisión de la Verdad. 

 
"Estos encuentros son de gran ayuda pues aún hay muchas dudas acerca del tema. Sin embargo, sabemos que crear una 
Comisión de la Verdad en Colombia será un tema esencial y complicado, ya que hay unas minorías con mucho poder que no 
quieren que se sepa la verdad" Amanda Quiñones, habitante de Tumaco. 
 
Por otra parte, Giovanny Cárdenas -Presidente de la Mesa de Participación de Víctimas de Nariño y uno de los ponentes 
regionales invitados- expresó que "una Comisión de la Verdad debe servir para que las víctimas conozcamos los orígenes y 
causas de este conflicto armado que no iniciamos, pero que nos ha causado tantas muertes y desplazamientos". 
 
Terminado el encuentro y luego de escuchar a los asistentes, el invitado internacional a los Diálogos y docente del Instituto 
de Estudios Peruanos, Ponciano del Pino, expresó que, en el caso colombiano, es un gran avance que ya existan procesos de 
memoria creados por las mismas comunidades, iniciativas que se convertirán en un gran aporte al momento de crear una 
Comisión. 
Que representantes de las víctimas integren la Comisión de la Verdad y se trabaje con enfoque diferencial; que esta 
Comisión sea perdurable en el tiempo y tenga una finalidad reparadora; y que se trabaje con subcomisiones regionales, 
municipales, departamentales y nacionales fueron algunas de las ideas más recurrentes entre los asistentes. 
 
Finalizado el primer encuentro en Pasto, los Diálogos de la Memoria continúan el próximo viernes 21 de noviembre en 
Sincelejo, Sucre, (Hotel Panorama – carrera 25 No. 26-148) con entrada libre hasta completar el aforo. 
 
Los "Diálogos de la Memoria: comisiones de la verdad" se realizan con el apoyo de la Agencia de los Estados Unidos para el 
Desarrollo Internacional (USAID) y de la Organización Internacional de las Migraciones (OIM). Para más información escribir 
al correo electrónico diego.jaramillo@centrodememoriahistorica.gov.co. Descargue aquí la agenda del encuentro en 
Sincelejo. Con información de la Oficina de Comunicaciones del CNMH 
 

Date: December 1, 2014 
Source: IOM 
Link: http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3224-en-
bogota-seminario-internacional-grupos-regionales-de-memoria.html  
 

En Bogotá, Seminario Internacional Grupos Regionales de Memoria 
ON 01 DICIEMBRE 2014. PUBLICADO EN LA CATEGORIA FORTALECIMIENTO INSTITUCIONAL PARA LA ATENCIÓN A VÍCTIMAS 
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Como cierre de una estrategia para el emprendimiento de 
ejercicios de reconstrucción de memoria histórica a nivel 
regional y la construcción de puentes entre las víctimas y la 
academia, el Centro Nacional de Memoria Histórica(CNMH), 
en alianza con la Agencia de Estados Unidos para el 
Desarrollo Internacional (USAID) y la Organización 
Internacional para las Migraciones (OIM), realiza los días 1 y 
2 de diciembre el Seminario Internacional sobre Grupos 
Regionales de Memoria en Bogotá. 
 
El objetivo principal de este encuentro es reflexionar sobre los desafíos y retos en los procesos de reconstrucción de 
memoria histórica en el país, gracias al apoyo de expertos nacionales e internacionales en la temática; además de fortalecer 
y difundir iniciativas de memoria histórica en el ámbito regional y local, destacando la construcción participativa de 
herramientas diseñadas por el CNMH para la difusión de dicha memoria. 
 
El evento se enmarca en una estrategia emprendida por el CNMH desde hace tres años, buscando motivar el ejercicio de 
formación y consolidación de Grupos Regionales de Memoria Histórica (GRMH), conformados por profesores y estudiantes 
de varias universidades del país; quienes a su vez son los invitados a presentar sus iniciativas y experiencias en el Seminario. 
Precisamente ha sido a través de los GRMH y sus ejercicios de investigación regional que se ha realizado la reconstrucción 
de casos emblemáticos aún desconocidos por el país; además de aportar de manera significativa a la comprensión del 
conflicto armado regional mediante procesos de investigación social, a través de investigaciones de campo con las 
comunidades en diferentes municipios y departamentos. De igual manera, estos grupos y sus investigaciones contribuyen a 
visibilizar el impacto social y comunitario de diferentes hechos victimizantes, y aportan a la comprensión social y académica 
del conflicto armado. 
 
El encuentro es una oportunidad para que los grupos regionales intercambien sus experiencias y para que se desarrollen 
discusiones en torno a la labor de reconstrucción de memoria histórica desde la academia. 
 
En el evento están presentes expertos como Pilar Riaño Alcalá, profesora asociada al Programa de Escuela de Trabajo Social 
y al Programa de Estudios Latinoamericanos de la Universidad de British Columbia en Vancouver, Canadá; Florencia Mallon, 
quien ocupa la cátedra Julieta Kirkwood en Historia Latinoamericana en la Universidad de Wisconsin-Madison; Steve Stern, 
profesor de Historia de la cátedra Alberto Flores Galindo e Hilldale, en la Universidad de Wisconsin y experto en historia de 
América Latina, y Carlos Salamanca, quien desde el 2009 es profesor responsable de la cátedra Teoría II (textos y contextos 
en las teorías antropológicas contemporáneas) en la Maestría en Antropología Social y Política de FLACSO. 
 

Date: December 29, 2014 
Source: IOM 
Link: http://www.oim.org.co/noticias/96-fortalecimiento-institucional-para-la-atencion-a-victimas/3246-
formacion-para-la-incorporacion-del-enfoque-psicosocial-a-las-victimas.html  
 

Formación para la incorporación del enfoque psicosocial a las víctimas 
ON 29 DICIEMBRE 2014. PUBLICADO EN LA CATEGORIA FORTALECIMIENTO INSTITUCIONAL PARA LA ATENCIÓN A VÍCTIMAS 

  
EL PROCESO FORMATIVO 
 
La Gerencia de Rehabilitación del Programa de 
Fortalecimiento Institucional para las Víctimas (VISP) de la 
Agencia de Estados Unidos para el Desarrollo 
Internacional (USAID) y de la Organización Internacional 
para las Migraciones (OIM), junto con el equipo 
psicosocial de la Unidad para la Atención, Asistencia y 
Reparación Integral a las Víctimas (UARIV), apoyaron el 
proceso de formación en Ruta Única de Atención, 

http://www.centrodememoriahistorica.gov.co/
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Asistencia y Reparación Integral, dirigido a funcionarios de las Direcciones Territoriales de la UARIV en los departamentos de 
Antioquia, Córdoba, Sucre, Nariño, Guajira, Magdalena, Bolívar, Cauca, Quibdó y Caquetá. 
Lo anterior se llevó a cabo durante los meses de noviembre y diciembre de 2014, a través de la socialización y entrega de la 
guía "Elementos para la incorporación del enfoque psicosocial en la atención, asistencia y reparación a las víctimas", la cual 
tiene como objetivo ofrecer herramientas para la cualificación en la atención a las personas víctimas del conflicto en 
Colombia, en el marco del enfoque psicosocial y acción sin daño. 
 
“Escuchar, hablar, escribir, contar, reír y llorar hacen parte 
del proceso. Pero aprender y aprehender cada historia, cada 
sueño y cada vivencia ayuda a sanar, a cerrar la cicatriz. Y 
aún más, reparar a las víctimas es un asunto de identidad, 
porque identidad es sentirse parte y más que sentirse parte, 
es sentirse uno en los demás” Enlace de Reparación. 
Dirección Territorial – Palermo Antioquía 
  
LOS TEMAS TRATADOS 
 
Las jornadas formativas desarrolladas en el marco de la capacitación en Ruta Integral y la socialización de la guía, abordaron 
temas tales como el enfoque psicosocial como eje transversal a todas las acciones, planes y programas de atención desde la 
reparación integral, y el enfoque de acción sin daño. Estos temas fueron desarrollados desde una metodología teórica – 
práctica, a través de actividades de reflexión, lúdicas y juegos de roles que permitieran interiorizar, apropiar y promover los 
enfoques. 
  
LOGROS Y RESULTADOS 
 
Este proceso contó con la vinculación de tres (3) 
sobrevivientes del conflicto armado, quienes con su 
experiencia pudieron aportar y fortalecer el quehacer de 
los funcionarios en los procesos de atención, asistencia y 
reparación integral. 
 
Aunado a lo anterior, la entrega de la guía permitió 
sensibilizar a funcionarios sobre las herramientas de dichos enfoques para construir una relación diferente entre la 
institución y la población víctima basada en la confianza y el reconocimiento de la dignidad. 
 
En este sentido, se logró que once (11) Direcciones Territoriales, conformadas por, aproximadamente 500 funcionarios (as), 
participaran en de manera activa en el proceso de formación, conocieran y aprendieran el uso del documento 
“Lineamientos para la incorporación del enfoque psicosocial en la atención, asistencia y reparación integral a las víctimas”, 
construido entre la OIM y la UARIV y apropiaran herramientas prácticas. De esta manera, se fortalece la capacidad 
institucional, a través del mejoramiento de la asistencia técnica. 
 
Este trabajo hace parte de la línea estrategia de la Gerencia de Rehabilitación que tiene como objetivo cualificar el talento 
humano que realiza los procesos directos de atención, asistencia y reparación a víctimas, mejorando así la calidad de los 
servicios a los cuales accede la población. Las formaciones y la construcción de la guía se han hecho posibles gracias al 
apoyo de USAID y apoyo técnico de la OIM. 
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